

Role 6 — Week 5 Detailed Plan

WordPress Developer · Team Q-UW9 · Beta deadline: 02.06.2026

Role 6 — WordPress Developer

Week 5 — Day 1–2: WP Admin actions (required immediately)

Nothing can be tested until this is done.

1. **Import CPTUI** — go to WP Admin → Custom Post Types → Tools → Import. Use `wordpress/ro.uvt.ri/cptui-export.json`. Verify the 4 CPTs appear (`calls`, `stories`, `resources`, `programmes`).
2. **Import CPTUI taxonomies** — same tools panel. Use `wordpress/ro.uvt.ri/cptui-taxonomies.json`. Verify the 4 taxonomies appear (`audience`, `programme-family`, `content-topic`, `academic-year`).
3. **Sync ACF** — go to WP Admin → ACF → Tools → Sync. All 9 JSON files in `acf-json/` should appear and sync. Verify 4 CPT field groups + 5 global field groups are active.
4. **Decide people CPT** — confirm with Role 1 (yes/no). If yes, add to CPTUI and re-export.

Week 5 — Day 3–4: Test entries

Create at least 2 published entries per CPT. These are for testing — content does not need to be final.

- **calls**: title, deadline, eligibility, at least one document file link
- **programmes**: title, duration, language, partner institution
- **resources**: title, file URL (`https://example.com/test.pdf`), file type (PDF)
- **stories**: title, author, story date, pull quote

Assign taxonomy terms to each entry (at least one **audience** term per entry).

Week 5 — Day 5: REST verification

For each CPT, open the endpoint in the browser and confirm ACF fields appear in the response:

- `http://ro.uvt.ri.test/wp-json/wp/v2/calls`
- `http://ro.uvt.ri.test/wp-json/wp/v2/programmes`
- `http://ro.uvt.ri.test/wp-json/wp/v2/resources`
- `http://ro.uvt.ri.test/wp-json/wp/v2/stories`

If ACF fields are missing from the response, go to ACF → field group → enable "Show in REST API" on the group.

Document results in `docs/week5/rest-api-verification.md`.

Week 6

- Create static WP Pages for every route that uses `InnerPageTemplate` with a static WP Page source (`/about`, `/contact`, `/erasmus`, all sub-pages). Titles and slugs must match the

route slugs exactly.

- Populate pages with real content (coordinate with Role 7)
 - Add 3–5 more entries per CPT with real content
 - If **people** CPT is approved, configure and populate it
-

This role plan is ready when the listed Week 5 deliverables are completed, committed, and handed off to the dependent roles.