

Role 8 — Week 5 Detailed Plan

API / React Data Layer · Team Q-UW9 · Beta deadline: 02.06.2026

Role 8 — API / React Data Layer

Your job is to connect the API helpers Role 5 writes to the page templates. You are building the page files in `src/pages/`. Role 5 owns the API functions and templates; you own the wiring between them.

Week 5 — Wait for Role 5’s API helpers and route stubs

Role 5 will have the route stubs and CPT helpers done by Day 3. Pick them up then.

Day 3–5: Wire CPT listing pages

For each of the following, open the stub page file Role 5 created and wire it to the API:

- `CallsPage.tsx` — call `getCalls()`, render results with `InnerPageTemplate` + `ContentGrid` of `Card` components
- `ProgrammesPage.tsx` — call `getProgrammes()`, same pattern
- `ResourcesPage.tsx` — call `getResources()`, render with `ContentGrid` + `DocumentDownloadList`
- `StoriesPage.tsx` — call `getStories()`, `ContentGrid` of `Card`

Add a loading state (`<p>Loading...</p>`) and a basic error state (`<p>Couldnotloadcontent.</p>`) to each page. Keep it simple.

Week 6

- Wire CPT detail pages (`CallDetailPage`, `ProgrammeDetailPage`, `ResourceDetailPage`, `StoryDetailPage`) — use `getCall(slug)` etc., render in `InnerPageTemplate`, pass documents/accordion as appropriate
- Wire static section pages that use `getPage(slug)` (`AboutPage`, `ContactPage`, `ErasmusPage`, etc.)
- Coordinate with Role 5 on TypeScript type shapes if something doesn’t fit

Buffer and Risk

Risk	Mitigation
Role 4 delivers late or incomplete	Role 1 runs the same AI styling workflow on missed components
Role 6 WP import fails	Check the JSON files manually; the fix log is in <code>13_WP_Merge_Fixes.md</code>

Risk	Mitigation
Role 2 docs backlog still not cleared	Role 1 makes a judgment call on template finalization without the review docs
REST endpoints return missing ACF fields	Enable "Show in REST API" per field group in WP Admin → ACF
Role 3 unavailable for coherence check	Role 1 does a manual 30-minute pass on the old site
Route wiring breaks something	All route stubs are isolated page files — breaking one route does not affect others

Definition of Done — Beta (2 June)

- ☐ App runs at `localhost:5173` with real routes
- ☐ Homepage renders with real WP data
- ☐ At least 4 CPT listing pages working
- ☐ At least 2 CPT detail pages working
- ☐ Static pages (About, Contact, Erasmus, International Students) populated
- ☐ UVT styling applied to Navbar, HeroSection, Card, SectionHeader
- ☐ No broken routes (404 fallback in place)
- ☐ WP admin has real content across all CPTs
- ☐ Old site coherence gaps documented

This role plan is ready when the listed Week 5 deliverables are completed, committed, and handed off to the dependent roles.