

RI.UVT.RO Redesign

Week 4 Status Summaries

Directia de Relatii Internationale
West University of Timișoara

Focus: Compact summary of the React Frontend, API Connection, and WordPress Headless CMS status after Week 4.

Technology Stack: WordPress CMS + REST API + React + Vite + TypeScript
Team Q-UW9

Contents

1	Document Purpose	2
2	React Frontend Status Summary	2
3	API Connection Status Summary	3
3.1	Required API Helper Coverage	3
4	WordPress Headless CMS Status Summary	4
5	Week 5 Operational Priorities	5

1. Document Purpose

This document contains only the Week 4 status summaries for the three core implementation layers: React Frontend, API Connection, and WordPress Headless CMS. It removes detailed role-by-role explanations and keeps only the operational state that matters for Week 5 planning.

2. React Frontend Status Summary

Overall status: The reusable frontend component foundation is mostly in place, but page assembly and routing are not complete. The main blocker is the unresolved design-token conflict between Role 4's proposed colors and the current main-branch CSS values.

Item	Status
Atoms: Button, Typography	Done in Week 3.
Molecules: Card, SectionHeader	Done.
Organisms: Footer, HeroSection, Navbar, TabsSection, Accordion-Section	Done.
Templates: ContentGrid, Page-Layout	Done.
Organism: DocumentDownload-List	Not started.
Templates: InnerPageTemplate, HomePageTemplate	Not started.
Full route tree	Not started.
Locale routing	Not started. The <code>/ro</code> and <code>/en</code> routing structure still needs implementation.
Design system color tokens	Conflicted. Role 4's proposed values and the main branch values do not match.
Planning documents	Not written. The three carry-over documents remain missing.

3. API Connection Status Summary

Overall status: The API layer is still at the Week 3 baseline. Only posts can currently be fetched. The important Week 5 task is to write the missing WordPress REST helpers for pages and custom post types.

Item	Status
<code>getPosts()</code> / <code>getPost(slug)</code>	Done in Week 3.
<code>getPages()</code> / <code>getPage(slug)</code>	Not written.
<code>getCalls()</code> / <code>getCall()</code>	Not written.
<code>getProgrammes()</code> / <code>getProgramme()</code>	Not written.
<code>getResources()</code> / <code>getResource()</code>	Not written.
<code>getStories()</code> / <code>getStory()</code>	Not written.
Field name contract	Done. The contract is frozen by Role 1 in 13_WP_Merge_Fixes.md.
<code>rest-api-exposure-checklist.md</code>	Not usable. It is a stub and is superseded by the frozen field-name reference.

3.1 Required API Helper Coverage

Function pair	Endpoint	Filters
<code>getPages()</code> / <code>getPage(slug)</code>	<code>/wp-json/wp/v2/pages</code>	None.
<code>getCalls(params?)</code> / <code>getCall(slug)</code>	<code>/wp-json/wp/v2/calls</code>	audience, academic-year.
<code>getProgrammes(params?)</code> / <code>getProgramme(slug)</code>	<code>/wp-json/wp/v2/programmes</code>	audience, programme-family.
<code>getResources(params?)</code> / <code>getResource(slug)</code>	<code>/wp-json/wp/v2/resources</code>	audience, content-topic, academic-year.
<code>getStories(params?)</code> / <code>getStory(slug)</code>	<code>/wp-json/wp/v2/stories</code>	audience, content-topic.

4. WordPress Headless CMS Status Summary

Overall status: The WordPress content model is structurally ready in the repository after fixes, but it is not yet operational inside the WordPress admin. CPTUI import, ACF sync, test entries, and REST verification remain pending.

Item	Status
4 CPTs registered with REST	Done, fixed by Role 1 before merge.
<code>has_archive:true</code> on all CPTs	Done.
<code>excerpt</code> in supports on all CPTs	Done.
Taxonomies registered	Done. Four taxonomy definitions were created in <code>cptui-taxonomies.json</code> .
Taxonomies attached to CPTs	Done.
ACF field groups for the 4 CPTs	Done. Field names were fixed and missing fields were added.
Global ACF field groups	Done. Five global groups were created.
CPTUI import into WordPress	Pending. Requires admin import through CPTUI.
ACF sync into WordPress	Pending. Requires admin sync through ACF Tools.
Test entries per CPT	Missing. No published test entries exist yet.
REST endpoint verification	Pending. Cannot be verified until CPTUI and ACF are imported/synced.
<code>people</code> CPT	No decision recorded.

5. Week 5 Operational Priorities

1. Resolve the design-token conflict before visual QA.
2. Import CPTUI and sync ACF in the WordPress admin.
3. Create test entries for each custom post type.
4. Verify REST endpoints after the content model is active.
5. Write the missing frontend API helpers.
6. Build the missing page templates and route tree.