

RI.UVT.RO Redesign

Role 2 — Week 4 Plan

Directia de Relatii Internationale
West University of Timisoara

Role: UX Researcher + Frontend Contributor

Focus: Deliver all five Week 3 carry-over UX validation documents and begin ongoing validation of new routes and templates as they are built by Role 5 in Week 4.

Technology Stack: WordPress CMS + REST API + React + Vite + TypeScript

Team Q-UW9 | Week 4

Contents

1	Context Entering Week 4	2
2	Priority Order This Week	2
3	Week 3 Carry-Overs — Priority Zero	2
3.1	Component-by-Component Review Tasks	2
3.2	WordPress Structure Review	3
4	Carry-Over Documents to Produce	4
4.1	ux-validation-week3.md	4
4.2	route-hierarchy-corrections.md	4
4.3	navigation-consistency-feedback.md	4
4.4	page-template-alignment-feedback.md	4
4.5	wordpress-structure-user-flow-feedback.md	5
5	Week 4 Ongoing Validation Tasks	5
5.1	Layout and Route Validation	5
5.2	Component Review — Week 4 New Components	5
5.3	Accessibility and Mobile	6
6	Deliverables Checklist	6
6.1	Week 3 Carry-Overs (Must Complete First)	6
6.2	Week 4 Deliverables	6
7	Dependencies	6
8	Definition of Done	7

1. Context Entering Week 4

Role 2 produced nothing in Week 3. No files were submitted, no reviews were performed, and no coordination with other roles took place. Every deliverable from Week 3 is now a carry-over.

The entire component library built by Role 5 in Week 3 — Navbar, Footer, HeroSection, Card, AccordionSection, TabsSection, SectionHeader, PageLayout, ContentGrid — has never been validated against user journeys or sitemap requirements. The WordPress backend setup has never been reviewed for user-flow alignment.

The gap report flags Role 2's absence as a systemic risk. No UX validation layer exists anywhere in the project. These validations must happen at the start of Week 4 before any new components or pages are built.

2. Priority Order This Week

1. Review existing components against sitemap and user journeys (W3 carry-overs)
2. Review WordPress structure assumptions against user flows
3. Produce all five carry-over documents
4. Begin Week 4 ongoing validation as new routes and templates are built

All carry-over documents must be produced before Role 5 begins adding real routes. Without UX validation, routes may be structured in a way that does not support the intended user journeys.

3. Week 3 Carry-Overs — Priority Zero

3.1 Component-by-Component Review Tasks

Review each of the following components from the built library against 01_Sitemap.md, 02_User_Flows.md, and 05_Route_Component_Map.md. Record findings per component in ux-validation-week3.md.

Navbar (organisms/Navbar/Navbar.tsx)

- ☐ Verify the 5 nav links match the agreed top-level routes from 01_Sitemap.md. Current labels: About, Admissions, Erasmus, Research, Contact. The sitemap uses: About, Erasmus, International Students, Partnerships, Contact. Flag the discrepancy.
- ☐ Check whether a language switcher position is reserved in the Navbar layout.

- ☐ Check mobile menu — currently a stub button; confirm whether this is acceptable for Week 4.

Footer (`organisms/Footer/Footer.tsx`)

- ☐ Review link structure — does it reflect the information architecture from `01_Sitemap.md`?
- ☐ Check section groupings match the intended navigation model.

HeroSection (`organisms/HeroSection/HeroSection.tsx`)

- ☐ Verify it surfaces the right entry points for each user type (incoming students, outgoing students, partners, staff).
- ☐ Check whether audience-first CTAs are present or whether the hero is generic.

Card + ContentGrid (`molecules/Card/Card.tsx`, `templates/ContentGrid/ContentGrid.tsx`)

- ☐ Review whether the card pattern is appropriate for how users browse programmes, calls, and resources.
- ☐ Check whether ContentGrid handles different column counts needed for different listing types.

AccordionSection (`organisms/AccordionSection/AccordionSection.tsx`)

- ☐ Confirm this is the right pattern for the content types it will hold (FAQs, process steps).
- ☐ Check whether the single-open behavior is correct or whether multiple panels should be openable simultaneously.

TabsSection (`organisms/TabsSection/TabsSection.tsx`)

- ☐ Confirm this is appropriate for the content that will use it — identify which pages will use tabs.
- ☐ Check whether tabs work correctly on mobile (horizontal scroll vs stacked).

Overall component set

- ☐ Identify any components missing for the agreed content types. Key gaps to check: CTA section component, document download list, contact card, process steps block.
- ☐ Identify any components that do not fit the agreed structure.

3.2 WordPress Structure Review

- ☐ Review the planned CPT structure (`call`, `story`, `resource`, `programme`, `people`) against the user flows — does each CPT map to a clear user need?

- ☐ Check whether the taxonomy structure (audience, programme-family, content-topic, academic-year) supports the filtering patterns users will need.
- ☐ Confirm whether the static vs dynamic content split (WP Pages for evergreen, CPTs for dynamic) aligns with user journey patterns.

4. Carry-Over Documents to Produce

All five of these were due in Week 3. They must be produced before new Week 4 work begins.

4.1 ux-validation-week3.md

Per-component UX review covering all Week 3 built components. For each component:

- Component name and file path
- What it is supposed to do
- Whether it serves its intended purpose based on 02_User_Flows.md
- Specific issues found (if any)
- Pass / Needs revision verdict

4.2 route-hierarchy-corrections.md

List any corrections needed to the proposed route structure based on user journey analysis. Cross-reference 01_Sitemap.md and 02_User_Flows.md. Flag:

- Routes that are missing
- Route groupings that do not match user mental models
- Navigation paths that are too deep or have wrong parent-child relationships

4.3 navigation-consistency-feedback.md

Review the Navbar labels and structure against the sitemap. Specifically flag the mismatch between the current Navbar labels (About, Admissions, Erasmus, Research, Contact) and the sitemap top-level routes. Provide corrected label recommendations.

4.4 page-template-alignment-feedback.md

For each page type in the sitemap (homepage, section landing page, listing page, detail page, contact page), specify:

- What user goal the page must serve
- What components it should contain to serve that goal
- Whether the current template structure (PageLayout + ContentGrid) is sufficient

- What is missing

This document feeds directly into Role 5's `InnerPageTemplate` and `HomePageTemplate` work.

4.5 `wordpress-structure-user-flow-feedback.md`

For Role 6. Review the planned CPT and taxonomy structure from a user perspective:

- Which CPTs are clearly needed and why
- Whether the `people` CPT is necessary for Week 4 or can be deferred (provide UX reasoning)
- Whether the taxonomy filtering model supports how users actually search for programmes and resources
- Any content planned as a CPT entry that would be better as a static WP Page, or vice versa

5. Week 4 Ongoing Validation Tasks

These run throughout the week as Role 5 adds routes and templates.

5.1 Layout and Route Validation

- ☐ Validate each new page route as it is added — does it serve a clear audience and user goal?
- ☐ Ensure homepage entry points remain visible and audience-oriented once `HomePageTemplate` is built.
- ☐ Verify route clarity — each URL must be self-explanatory to the user.
- ☐ Verify navigation hierarchy — nested routes must reflect information hierarchy, not implementation convenience.

5.2 Component Review — Week 4 New Components

- ☐ Review `DocumentDownloadList` when built — verify it is usable as a workflow, not just a file dump.
- ☐ Review `InnerPageTemplate` when built — check it supports the user's orientation on arrival.
- ☐ Review `HomePageTemplate` when built — verify audience-first entry points are present.
- ☐ Review `Divider`, `Icon`, `LanguageSwitcher` atoms when built by Role 4.

5.3 Accessibility and Mobile

- ☐ Check all reviewed components for keyboard navigation suitability.
- ☐ Verify CTA visibility and contrast in all templates.
- ☐ Review content grouping in listing pages — cards and grids must support scanning, not just reading.
- ☐ Check responsive usability of all organisms on mobile viewport (375px baseline).

6. Deliverables Checklist

6.1 Week 3 Carry-Overs (Must Complete First)

- ☐ `ux-validation-week3.md` — per-component review of all Week 3 built components
- ☐ `route-hierarchy-corrections.md` — corrections to sitemap route structure
- ☐ `navigation-consistency-feedback.md` — Navbar label and structure corrections
- ☐ `page-template-alignment-feedback.md` — per-page-type component requirements
- ☐ `wordpress-structure-user-flow-feedback.md` — CPT and taxonomy review for Role 6

6.2 Week 4 Deliverables

- ☐ Mobile usability feedback for Week 4 components
- ☐ CTA and workflow alignment feedback for new templates
- ☐ Ongoing route validation notes as Role 5 adds routes

7. Dependencies

What Role 2 needs from other roles:

Role	Needed	When
Role 1	Component list and sitemap context	Immediately — start of week
Role 5	Confirmation of which components are built and stable	Before review starts
Role 6	CPT and taxonomy plan	Before WP structure review

What other roles need from Role 2:

Role	Needed	When
Role 1	UX validation notes — needed for frontend consistency validation	Start of week
Role 5	Route hierarchy corrections and page-template alignment feedback	Before building InnerPageTemplate and HomePageTemplate
Role 6	WordPress structure and user-flow feedback	Before CPT registration begins
Role 4	Wireframe review input — what must pages contain	Before wireframes are produced

8. Definition of Done

- ☐ All five carry-over documents committed to `docs/`
- ☐ Navbar label discrepancy flagged and correction delivered to Role 5
- ☐ `page-template-alignment-feedback.md` delivered to Role 5 before `InnerPageTemplate` is built
- ☐ `wordpress-structure-user-flow-feedback.md` delivered to Role 6 before CPTs are registered
- ☐ Week 4 new components reviewed as they are built — no unreviewed organism or template merged