

RI.UVT.RO Redesign

Role 5 — Week 4 Plan

Directia de Relatii Internationale
West University of Timisoara

Role: React Developer

Focus: Produce three missing planning documents, resolve the Vite vs Next.js architecture question, build the DocumentDownloadList organism, implement the full route tree, and build InnerPageTemplate and HomePageTemplate. CPT API helpers are gated on Role 6.

Technology Stack: WordPress CMS + REST API + React + Vite + TypeScript

Team Q-UW9 | Week 4

Contents

1	Context Entering Week 4	2
1.1	What Is Built and in Main	2
1.2	What Is Missing	2
2	Priority Order This Week	3
3	Week 3 Carry-Overs — Priority Zero	3
3.1	React Route Strategy Document	3
3.2	Component Planning Document	4
3.3	Page Template Planning Draft	5
4	Week 4 Implementation Tasks	5
4.1	Missing Organism: DocumentDownloadList	5
4.2	Route Implementation	6
4.3	Page Templates	6
4.4	Locale Routing	6
4.5	API Layer	6
4.6	Architecture Separation Rules	7
5	Deliverables Checklist	7
5.1	Week 3 Carry-Overs (Produce First)	7
5.2	Week 4 Implementation Deliverables	7
6	Dependencies	7
7	Definition of Done	8

1. Context Entering Week 4

Role 5 built the component library ahead of scope in Week 3. The implementation is substantially correct and has been merged into main. However, all three required planning documents were not produced. These must be written at the start of Week 4 before any new implementation continues.

1.1 What Is Built and in Main

Component	Path	Status
Button	atoms/Button/Button.tsx	Done — 3 variants, 3 sizes, focus ring
Typography	atoms/Typography/Typography.tsx	Done — h1–h3, body, caption
Card	molecules/Card/Card.tsx	Done
SectionHeader	molecules/SectionHeader/SectionHeader.tsx	Done
Navbar	organisms/Navbar/Navbar.tsx	Done — mobile menu is stub
Footer	organisms/Footer/Footer.tsx	Done
HeroSection	organisms/HeroSection/HeroSection.tsx	Done
AccordionSection	organisms/AccordionSection/AccordionSection.tsx	Done — aria-expanded wired
TabsSection	organisms/TabsSection/TabsSection.tsx	Done
PageLayout	templates/PageLayout/PageLayout.tsx	Done
ContentGrid	templates/ContentGrid/ContentGrid.tsx	Done
Container	layouts/Container.tsx	Done

1.2 What Is Missing

- DocumentDownloadList organism
- InnerPageTemplate
- HomePageTemplate
- Full route tree (only / and /test exist)
- Locale routing
- CPT API helpers (blocked on Role 6)

Open decision: The architecture document specifies Next.js 14. The actual project uses Vite + React Router. Role 1 must resolve this before locale routing or the full route tree is built.

2. Priority Order This Week

1. Produce three W3 carry-over documents — blocks route and template implementation
2. Await Vite vs Next.js decision from Role 1
3. Build DocumentDownloadList organism
4. Implement full route tree
5. Build InnerPageTemplate and HomePageTemplate
6. Add CPT API helpers — blocked until Role 6 provides `rest-api-exposure-checklist.md`

Do not start the locale routing implementation until Role 1 records the Vite vs Next.js decision. Do not write CPT API helpers until Role 6 has produced `rest-api-exposure-checklist.md` and field names are confirmed. Changing field names after the helpers are written breaks the integration.

3. Week 3 Carry-Overs — Priority Zero

3.1 React Route Strategy Document

File: docs/react-route-strategy.md

Map every route in 01_Sitemap.md to a React route path. For each route specify the path, whether it is static or dynamic, whether it requires a `:slug` parameter, which page template it uses, and which organisms it composes.

Path	Type	Template	Notes
/	Mixed	HomePageTemplate	Static shell + dynamic CPT blocks
/about	Static	InnerPageTemplate	WP Page
/erasmus	Mixed	InnerPageTemplate	Landing + nested links
/erasmus/incoming-students	Static	InnerPageTemplate	WP Page
/erasmus/outgoing-students	Static	InnerPageTemplate	WP Page
/erasmus/incoming-staff	Static	InnerPageTemplate	WP Page

Path	Type	Template	Notes
/erasmus/outgoing-staff	Static	InnerPageTemplate	WP Page
/international-students	Static	InnerPageTemplate	WP Page
/international-students/*	Static	InnerPageTemplate	Nested WP Pages
/partnerships	Static	InnerPageTemplate	WP Page
/news	Dynamic list	InnerPageTemplate	WP Posts archive
/calls	Dynamic list	InnerPageTemplate	CPT call archive
/calls/:slug	Dynamic detail	InnerPageTemplate	Single call
/stories	Dynamic list	InnerPageTemplate	CPT story archive
/stories/:slug	Dynamic detail	InnerPageTemplate	Single story
/resources	Dynamic list	InnerPageTemplate	CPT resource archive
/resources/:slug	Dynamic detail	InnerPageTemplate	Single resource
/programmes	Dynamic list	InnerPageTemplate	CPT programme archive
/programmes/:slug	Dynamic detail	InnerPageTemplate	Single programme
/contact	Static	InnerPageTemplate	WP Page
*	—	—	404 fallback

3.2 Component Planning Document

File: docs/component-architecture-week4.md

Document what was built, why, and how components relate to each other:

- Full list of all components with file paths and a one-line description of responsibility
- Which components are global vs page-specific
- Naming conventions: PascalCase, folder-per-component, `index.ts` barrel exports or direct imports — document the pattern actually used
- How atoms compose into molecules, molecules into organisms, organisms into templates — give one worked example
- Props interface summary for each component (key props only: variant, size, children, className pattern)
- Rules for adding new components: when to create a new atom vs extend an existing one

3.3 Page Template Planning Draft

File: docs/page-template-planning.md

Specify what each page template does, what organisms it composes, and what data it requires.

HomePageTemplate:

- Organisms: Navbar, HeroSection, ContentGrid (featured calls or programmes), SectionHeader, Footer
- Data: static hero content from WP Page, dynamic CPT entries for featured sections
- Layout: full-width hero, then max-width container sections

InnerPageTemplate:

- Organisms: Navbar, SectionHeader (page title), main content area, optional AccordionSection or DocumentDownloadList, Footer
- Data: WP Page content (static pages) or CPT entry (dynamic detail pages)
- Layout: max-width container with consistent side margins

Note: This document must be reviewed by Role 2 (page-template-alignment-feedback.md) before templates are built.

4. Week 4 Implementation Tasks

4.1 Missing Organism: DocumentDownloadList

File: organisms/DocumentDownloadList/DocumentDownloadList.tsx

Required for resource pages and call pages where users need to download forms and documents.

- ☐ Props: documents: `Array<{ label: string; url: string; fileType?: string }>`
- ☐ Renders a list of download links with a file type indicator (PDF, DOCX, etc.)
- ☐ Each link must open in a new tab and have a clear download affordance
- ☐ Must be accessible: descriptive link text, not just “Download”
- ☐ Will be connected to the documents ACF field on the call CPT and file_url on the resource CPT

4.2 Route Implementation

Once the route strategy document is written and reviewed by Role 1:

- ☐ Implement homepage route — replace `UnderConstruction` placeholder with `HomePageTemplate` stub
- ☐ Implement top-level section routes: `/erasmus`, `/international-students`, `/partnerships`, `/about`, `/contact`, `/news`, `/calls`, `/stories`, `/resources`, `/programmes`
- ☐ Implement nested Erasmus routes: `/erasmus/incoming-students`, `/erasmus/outgoing-students`, `/erasmus/incoming-staff`, `/erasmus/outgoing-staff`
- ☐ Implement dynamic detail routes: `/calls/:slug`, `/stories/:slug`, `/resources/:slug`, `/programmes/:slug`
- ☐ Implement 404 fallback route
- ☐ Connect each route to a page file in `pages/` — one file per route

4.3 Page Templates

- ☐ Build `InnerPageTemplate` — review `page-template-planning.md` and Role 2's `page-template-align` before building
- ☐ Build `HomePageTemplate` — same prerequisite

4.4 Locale Routing

- ☐ Resolve Vite vs Next.js with Role 1 first
- ☐ Once decided: implement locale routing structure (React Router nested routes pattern if staying on Vite)
- ☐ `LanguageSwitcher` atom from Role 4 must exist before locale routing is wired

4.5 API Layer

Do not add these until Role 6 has produced `rest-api-exposure-checklist.md` and ACF field names are confirmed.

- ☐ `getPages()` / `getPage(slug)` — `/wp-json/wp/v2/pages`
- ☐ `getCalls(params?)` / `getCall(slug)` — `/wp-json/wp/v2/calls`
- ☐ `getProgrammes(params?)` / `getProgramme(slug)` — `/wp-json/wp/v2/programmes`
- ☐ `getResources(params?)` / `getResource(slug)` — `/wp-json/wp/v2/resources`
- ☐ `getStories(params?)` / `getStory(slug)` — `/wp-json/wp/v2/stories`
- ☐ Add taxonomy filter param support (e.g. `?audience=incoming-students`) to list helpers

4.6 Architecture Separation Rules

- ✔ No API calls inside presentational components — all fetching in `api/wordpress.js`
- ✔ Routing in `App.tsx` only — templates do not know their route
- ✔ Templates compose organisms — organisms do not compose templates
- ☐ Page files (`pages/`) handle data fetching and pass data down as props — not inline in JSX
- ☐ Document this pattern in `component-architecture-week4.md`

5. Deliverables Checklist

5.1 Week 3 Carry-Overs (Produce First)

- ☐ `react-route-strategy.md` — full route map from sitemap to React paths
- ☐ `component-architecture-week4.md` — component inventory, naming rules, composition model
- ☐ `page-template-planning.md` — template specs for `HomePageTemplate` and `InnerPageTemplate`

5.2 Week 4 Implementation Deliverables

- ☐ `DocumentDownloadList` organism committed
- ☐ `InnerPageTemplate` built and committed
- ☐ `HomePageTemplate` built and committed
- ☐ Full top-level route tree in `App.tsx`
- ☐ All section routes connected to page files
- ☐ Dynamic detail routes with `:slug` params connected to page files
- ☐ 404 fallback route
- ☐ `layout-template-implementation.md` — brief notes on what each template does and which organisms it uses
- ☐ CPT API helpers — pending Role 6 delivering `rest-api-exposure-checklist.md`

6. Dependencies

What Role 5 needs from other roles:

Role	Needed	When
Role 1	Vite vs Next.js decision	Before route tree or locale routing
Role 2	page-template-alignment-feedback.md	Before building InnerPageTemplate and HomePageTemplate
Role 4	LanguageSwitcher atom	Before locale routing is wired
Role 6	rest-api-exposure-checklist.md and confirmed CPT slugs and field names	Before any CPT API helpers are written

What other roles need from Role 5:

Role	Needed	When
Role 1	react-route-strategy.md — needed for frontend consistency validation	Start of week
Role 2	component-architecture-week4.md — needed for UX review context	Start of week
Role 6	Confirm which CPT slug names will be used in API helpers	Before Role 6 finalises field names

7. Definition of Done

- ☐ react-route-strategy.md committed
- ☐ component-architecture-week4.md committed
- ☐ page-template-planning.md committed and reviewed by Role 2
- ☐ DocumentDownloadList, InnerPageTemplate, HomePageTemplate committed
- ☐ Full route tree implemented in App.tsx
- ☐ Locale routing strategy agreed with Role 1 and documented
- ☐ CPT API helpers committed once Role 6 delivers the exposure checklist