

RI.UVT.RO Redesign

Week 5 Plan

Dynamic Structures and Reusable Content Models
Direcția de Relații Internaționale
West University of Timișoara

Focus: Connect the WordPress content architecture with reusable React templates so the site can display structured, API-driven content and prepare for full page population in Week 6.

Technology Stack: WordPress CMS + REST API + React + Vite + TypeScript
Team Q-UW9
Compiled: 2026-05-18

Contents

1	Workflow Changes for Week 5	2
1.1	Team structure	2
1.2	Process rules	3
2	Week 5 Carry-overs from Week 4 (must close first)	3
3	Role 1 — Project Manager	4
4	Role 2 — UX Researcher	4
5	Role 3 — Information Architect	5
6	Role 4 — UI Designer	5
7	Role 5 — React Developer	6
8	Role 6 — WordPress Developer	7
9	Role 7 — Content Strategist	8
10	Role 8 — Backend Support	8
11	Week 5 Combined Outputs	9
12	Definition of Done	10

Document purpose: This plan defines Week 5 priorities, role responsibilities, carry-over debt, and the Definition of Done for connecting backend content structures to frontend rendering work.

Project: RI.UVT.RO Redesign
Week 5 Objective: Connect the WordPress content architecture with reusable React templates so the site can display structured, API-driven content. Prepare for full page population in Week 6.
Compiled: 2026-05-18

1. Workflow Changes for Week 5

Based on Week 4 outcomes, the following changes are in effect.

1.1 Team structure

Role	Specialization	Stream
Role 1	PM, coordination, architecture decisions	Cross-cutting
Role 2	UX validation	Frontend
Role 3	Information architecture, WP content model	Backend
Role 4	UI design system	Frontend
Role 5	React development	Frontend
Role 6	WordPress API, CPTs, ACF	Backend
Role 7	Content strategy	Content
Role 8	Backend support	Backend

Role 3 comes online this week. Week 5 plan already assigns content model validation and WP structure — this matches their stated backend preference. Pair with Role 6.

Role 7 comes online this week as Content Strategist per the Week 5 plan. Primary output: draft content blocks for every CPT so Role 6 can create test entries and Role 5 can test components against realistic data.

Role 8 comes online this week. Assigned to the backend stream alongside Role 3 and Role 6. Tasks are concrete and scoped: WP admin steps, REST endpoint verification, content entry creation.

Role 2 is assigned narrowly scoped UX review tasks only. No open-ended deliverables. Output is a checklist, not a document.

Role 4 has one priority before anything else this week: resolve the color token conflict. New design work is blocked on that decision.

1.2 Process rules

1. Carry-over debt before new work. Role 5 writes the 3 overdue planning documents before starting new components. Role 6 completes the WP admin steps (CPTUI import, ACF sync) before any new backend work. These are day-one tasks.

2. Design tokens frozen before implementation. The Week 4 color conflict (#003B71 vs `uvt-blue`: #005BBB) must be resolved by Role 4 + Role 1 on day one of Week 5. No new components start until the decision is recorded in `index.css`.

3. No copying files between branches. Role 5's `feature/api-setup` branch copied Role 6's ACF JSON verbatim and introduced the same bugs. Going forward: if a role needs files from another role's branch, they wait for the merge into main or request a reviewed copy, never a direct file copy.

4. Backend contracts freeze before frontend implementation. API helpers are only written against field names confirmed in `docs/agent_memory/main/13_WP_Merge_Fixes.md`. That document is now the single source of truth. Do not write helpers based on unverified branch content.

5. Role 1 reviews branches mid-week. Not only at the end of the week. A mid-week check-in prevents the situation where Role 1 discovers structural problems (WP core committed, wrong paths, copy-paste) only when merging.

6. Inactive roles get scoped tasks with a concrete output format. "UX validation notes" is too vague. "Fill in the journey clarity checklist for the Erasmus Outgoing, Incoming, and Resources paths" is not.

2. Week 5 Carry-overs from Week 4 (must close first)

These are blocking issues that must be resolved before week 5 new work starts.

#	Task	Owner
1	Resolve color token conflict — decide #003B71 vs #005BBB and update <code>index.css</code>	Role 4 + Role 1
2	Write <code>react-route-strategy.md</code>	Role 5
3	Write <code>component-planning.md</code>	Role 5
4	Write <code>page-template-planning.md</code>	Role 5
5	CPTUI import via admin (post types + taxonomies)	Role 6
6	ACF sync via admin (9 field groups)	Role 6
7	Record <code>people</code> CPT decision	Role 1

3. Role 1 — Project Manager

Carry-overs (day one):

- ☐ Decide and record the color token: #003B71 (Role 4) or #005BBB (current `index.css`). Update the file that loses. Record the decision in a one-line note in `docs/agent_memory/main/`.
- ☐ Decide on `people` CPT. Record the decision in a one-line note.

Week 5 tasks:

- ☐ Mid-week branch review (before Thursday) — check Role 5, Role 6, Role 8 branches for structural issues
- ☐ Validate that Role 5's API helpers match the frozen field names in `13_WP_Merge_Fixes.md`
- ☐ Validate that frontend templates match the WordPress content model as confirmed by Role 3
- ☐ Produce Week 6 page-building task list once Role 5, Role 6, and Role 7 confirm their outputs are usable

Deliverables:

- Color token decision note
 - `people` CPT decision note
 - API-rendering consistency checklist
 - Week 6 page-building task list
-

4. Role 2 — UX Researcher

Role 2 has produced no work in Weeks 3 or 4. Week 5 tasks are narrowly scoped with a single output format.

Task: Fill in the journey clarity checklist below for three user paths. For each path check whether the current component structure and content model answers the six questions. Write findings in `docs/week5/role2/journey-clarity-checklist.md`.

Paths to review:

1. Outgoing UVT student (Erasmus)
2. Incoming international student
3. Academic staff looking for partnership resources

For each path, answer:

- Who is this page/section for? (is it stated?)
- What must the user do? (is there a clear action?)
- What documents are needed? (are they listed?)
- What deadline applies? (is it visible?)
- Who to contact? (is contact info present?)
- What is the next step? (is there a CTA?)

Deliverables:

- docs/week5/role2/journey-clarity-checklist.md — one table per user path, six rows each

5. Role 3 — Information Architect

Role 3 joins the project this week. Primary responsibility: validate that the content model (CPTs, taxonomies, structured fields) aligns with the sitemap and route hierarchy.

Tasks:

- ☐ Review the 4 CPTs now in main (calls, stories, resources, programmes) against docs/agent_memory/main/01_Sitemap.md — confirm each CPT maps to one canonical route group, no overlaps
- ☐ Review the 4 taxonomy slugs (audience, programme-family, content-topic, academic-year) — confirm they cover the filtering needs of the sitemap
- ☐ Review ACF field groups in wordpress/ro.uvt.ri/wp-content/themes/twentytwentyfive/acf-json — confirm each field has a clear frontend use case
- ☐ Confirm which sitemap routes are evergreen Pages vs CPT-driven vs dynamic detail routes
- ☐ Support Role 6 with WP admin steps if needed (CPTUI import, test entries)
- ☐ Produce static vs dynamic content map covering all sitemap routes

Deliverables:

- docs/week5/role3/content-model-validation.md — CPT and taxonomy alignment against sitemap
- docs/week5/role3/static-vs-dynamic-map.md — every sitemap route classified

6. Role 4 — UI Designer

Carry-over (day one, blocking everything else):

- ☐ Resolve the color token conflict. Compare your #003B71/#F2C94C palette against uvt-blue: #005BBB, uvt-navy: #002147, uvt-gold: #F2B705 in frontend/src/index.css. Make a recommendation to Role 1 and implement the agreed decision. If the current main branch tokens are adopted, update design-system-work-in-progress.md to reflect the correct values.

Once color decision is resolved:

- ☐ Remove the `!!!this file is subject to change` header from design-system-work-in-progress.md and finalize the document
- ☐ Produce a Tailwind token block (ready to paste into index.css) covering: color tokens, typography scale variables, and spacing scale

- Review Role 5's implemented components (Card, SectionHeader, Navbar, Footer, HeroSection, TabsSection) against `component-handoff.md` — note any deviations in spacing, typography, or color

Deliverables:

- Finalized `design-system-work-in-progress.md`
- `docs/week5/role4/tailwind-tokens.md` — copy-paste-ready token block
- `docs/week5/role4/component-review.md` — deviation notes for each reviewed component

7. Role 5 — React Developer

Carry-overs (complete before new work):

- Write `docs/week5/role5/react-route-strategy.md` — full route tree for all sitemap paths, locale prefix decision (`/ro`, `/en`), dynamic vs static route classification
- Write `docs/week5/role5/component-planning.md` — which components are global, which are page-specific, naming conventions
- Write `docs/week5/role5/page-template-planning.md` — `InnerPageTemplate` layout decisions (sidebar position, sticky nav, breadcrumb)

New implementation (after carry-overs done):

API layer — use frozen field names from `docs/agent_memory/main/13_WP_Merge_Fixes.md` Section 5:

- `getPages()` / `getPage(slug)`
- `getCalls(params?)` / `getCall(slug)` — support audience, academic-year filters
- `getProgrammes(params?)` / `getProgramme(slug)` — support audience, programme-family filters
- `getResources(params?)` / `getResource(slug)` — support audience, content-topic, academic-year filters
- `getStories(params?)` / `getStory(slug)` — support audience, content-topic filters

TypeScript types (one per CPT + shared types):

- `WPCall`, `WPProgramme`, `WPResource`, `WPStory`, `WPPage`, `WPPost`
- Shared: `ACFMedia`, `ACFRepeaterItem`, `WPTaxonomyTerm`

Components:

- `DocumentDownloadList` organism — props: `items: { label, file_url, file_type }[]`

Templates:

- `InnerPageTemplate` — Navbar + page header + content area + Footer (sidebar decision from `page-template-planning.md`)

- ☐ `HomePageTemplate` — Navbar + hero + audience cards + sections + Footer

Route tree:

- ☐ Wire full route tree in `App.tsx` with placeholder pages for all sitemap routes
- ☐ Implement locale prefix routing (`/ro`, `/en`) per decision in `react-route-strategy.md`

Fallback states:

- ☐ Loading, empty content, failed fetch — one shared pattern usable by all data-fetching pages

Deliverables:

- 3 planning documents (carry-overs)
- `frontend/src/api/wordpress.js` extended with 10 new helpers
- TypeScript type definitions
- `DocumentDownloadList` component
- `InnerPageTemplate` and `HomePageTemplate`
- Full route tree in `App.tsx`
- Fallback state patterns

8. Role 6 — WordPress Developer

Carry-overs (day one):

- ☐ Import `cptui-export.json` via CPTUI → Post Types → Import
- ☐ Import `cptui-taxonomies.json` via CPTUI → Taxonomies → Import
- ☐ Run ACF → Tools → Sync to import all 9 field groups from `acf-json/`
- ☐ Go to Settings → Permalinks → Save (flushes rewrite rules)

Verification:

- ☐ Confirm `/wp-json/wp/v2/calls` returns 200 with `acf` key
- ☐ Confirm `/wp-json/wp/v2/programmes` returns 200 with `acf` key
- ☐ Confirm `/wp-json/wp/v2/resources` returns 200 with `acf` key
- ☐ Confirm `/wp-json/wp/v2/stories` returns 200 with `acf` key
- ☐ Confirm taxonomy filter params work: `?audience=<term>` returns filtered results

Test entries (minimum 1 per CPT, all fields populated):

- ☐ 1 Call entry — populate `deadline`, `financial_support`, `eligibility`, `application_steps`, `documents`
- ☐ 1 Programme entry — populate `application_deadline`, `duration`, `language`, `partner_institution`
- ☐ 1 Resource entry — populate `file_url`, `file_type`, `audience_notes`
- ☐ 1 Story entry — populate `author`, `story_date`, `pull_quote`
- ☐ Assign at least one taxonomy term to each entry

people CPT:

- ☐ Register if approved by Role 1. If not approved, document the decision.

Deliverables:

- All 4 CPT REST endpoints verified and documented
 - Test entries (min 4) with all ACF fields populated
 - REST response verification notes
-

9. Role 7 — Content Strategist

Role 7 joins this week. Primary output: draft content that Role 6 can enter as test entries, and that Role 5 can test components against.

Content mapping:

- ☐ Review old RI.UVT.RO content and classify each item: Page / Post / Call / Story / Resource / Programme / FAQ / Process step
- ☐ Identify which PDF-first workflows can be replaced with structured page content

Draft content blocks (to populate Role 6's test entries):

- ☐ 1 Call draft — title, eligibility text, 3–4 application steps, deadline, 2 document links
- ☐ 1 Programme draft — title, duration, language, partner institution, application deadline
- ☐ 1 Resource draft — title, file URL, file type, audience notes
- ☐ 1 Story draft — title, author, story date, pull quote, body text
- ☐ 1 FAQ block — 5 questions + answers (for FAQ Section global group)
- ☐ 1 Process steps block — 4 steps with title + description (for Process Steps global group)

Coordinate:

- ☐ Share drafts with Role 6 before mid-week check-in so test entries can be created in time for Role 5 to test against

Deliverables:

- docs/week5/role7/content-model-mapping.md — content classification list
 - docs/week5/role7/content-drafts.md — all draft content blocks
-

10. Role 8 — Backend Support

Role 8 joins this week. Paired with the backend stream (Role 3 + Role 6).

Tasks:

- ☐ Support Role 6 with WP admin steps if needed

- ☐ Test all 4 CPT REST endpoints manually and record raw responses (paste into `docs/week5/role8/rest-responses.md`)
- ☐ Verify that taxonomy terms appear in CPT REST responses
- ☐ Verify that the `acf` key is present and correct in all 4 CPT responses
- ☐ Check that `?audience=`, `?programme-family=`, `?content-topic=`, `?academic-year=` query params return filtered results
- ☐ Report any discrepancy between the field names in the REST response and those in `docs/agent_memory/main/13_WP_Merge_Fixes.md` Section 5

Deliverables:

- `docs/week5/role8/rest-responses.md` — raw response excerpts and verification results for all 4 endpoints

11. Week 5 Combined Outputs

Deliverable	Owner	Required by
Color token decision	Role 1 + Role 4	Everything
people CPT decision	Role 1	Role 6
CPTUI + ACF imported into WP	Role 6	All REST work
Test entries (4 CPTs)	Role 6 + Role 7	Role 5, Role 8
REST endpoints verified	Role 8	Role 5 API helpers
Content model validation	Role 3	Route tree, Role 1 Week 6 list
Planning docs (3 carry-overs)	Role 5	Templates, route tree
CPT API helpers (10 functions)	Role 5	Dynamic page rendering
TypeScript data types	Role 5	Type-safe rendering
DocumentDownloadList	Role 5	Resources page
InnerPageTemplate + HomePageTemplate	Role 5	Page population (Week 6)
Full route tree	Role 5	Navigation
Tailwind token block	Role 4	Design consistency
Component deviation review	Role 4	Visual QA
Journey clarity checklist	Role 2	UX validation
Content drafts	Role 7	Test entries
Week 6 task list	Role 1	Week 6 kickoff

12. Definition of Done

Week 5 is complete when:

- ☐ Color tokens are consistent between `index.css` and the design system document
- ☐ CPTUI and ACF are imported and active in the running WordPress instance
- ☐ At least one published test entry exists per CPT with all ACF fields populated
- ☐ All 4 CPT REST endpoints return 200 with a correct `acf` key (verified by Role 8)
- ☐ `frontend/src/api/wordpress.js` has helpers for all 6 content types
- ☐ TypeScript types exist for all CPT API responses
- ☐ `DocumentDownloadList`, `InnerPageTemplate`, and `HomePageTemplate` are implemented
- ☐ Full route tree is wired in `App.tsx`
- ☐ Role 2 has submitted the journey clarity checklist
- ☐ Role 3 has confirmed the content model against the sitemap
- ☐ Role 1 has produced the Week 6 page-building task list