

RI.UVT.RO Redesign

Week 4 Summary

Directia de Relatii Internationale
West University of Timisoara

Role 2 — UX Researcher / Frontend Contributor. Navigation consistency review completed; 4 label corrections required. Four UX deliverables remain outstanding and carry into Week 5.

Technology Stack: WordPress CMS + REST API + React + Vite + TypeScript
Team Q-UW9 | Compiled: 2026-05-18

1. What Was Done This Week

1.1 Navigation Consistency Review

The `Navbar.tsx` component built by Role 5 was reviewed against the approved navigation model from Week 2. Four label mismatches were identified that must be corrected before the Navbar is used in any visual QA or user testing.

Required label corrections:

Current label	Correct label	Severity	Route
About	About DRI	Medium	/about/
Admissions	International Students	Critical	/international-students/
Erasmus	Erasmus+	High	/erasmus/
Research	Partnerships	Critical	/partnerships/
Contact	Contact ✓	—	No change needed

Rationale for critical corrections

“**Admissions**” is the wrong term. DRI does not run university admissions. This section serves incoming international students. Using the wrong label breaks their user journey from the landing page onward.

“**Research**” does not correspond to any DRI function. Partner institutions looking for bilateral agreements will skip past it. This directly breaks the partner institution flow documented in Week 2.

Correct full top-level menu order:

About DRI → Erasmus+ → International Students → Scholarships & Exchanges → Partnerships → News → Contact

Scholarships & Exchanges and News are currently missing from `Navbar.tsx` and must be added as placeholder links.

2. Deliverables Status

Document	Status
NavigationConsistencyFeedback.md	✓ Done
PageTemplateAlignment.md	✗ Not done
RouteHierarchyCorrections.md	✗ Not done
UXValidation.md	✗ Not done
WordPressStructureUserFlow.md	✗ Not done

⚠ Delivery risk

Role 5's `page-template-planning.md` explicitly gates template finalisation on `PageTemplateAlignment.md` being delivered. Four of the five required UX documents are outstanding. This is the second consecutive week with incomplete delivery from Role 2.

3. Carrying into Week 5

The four outstanding documents are the sole Week 5 priority for Role 2:

1. **PageTemplateAlignment.md** — review Role 5's template specs against the Week 2 user flows; unblock template finalisation.
2. **RouteHierarchyCorrections.md** — validate the 29-route tree in `react-route-strategy.md` against the sitemap and each user journey.
3. **WordPressStructureUserFlow.md** — confirm that the WP page structure and CPT taxonomy model supports each user flow.
4. **UXValidation.md** — overall UX sign-off on the Week 4 frontend output before visual QA begins.