
Role 1 — Week 5 Detailed Plan

Project Manager · Team Q-UW9 · Beta deadline: 02.06.2026

Role 1 — Project Manager

Day 1 (19 May) — Decisions required immediately

These two items are blocking other people. Do them first, before anything else.

1. **Record the Vite vs Next.js decision** in `docs/agent_memory/main/03_Frontend_Architecture.md`. The project runs on Vite + React Router. Write one sentence confirming this is the final choice. This unblocks Role 5's `App.tsx` wiring and locale routing.
2. **Decide the people CPT.** Tell Role 6 yes or no. If yes, Role 6 adds it this week. If no, close the issue.

Week 5

- Review and merge Role 5's route wiring and API helper PRs once delivered
- Review Role 4's styling outputs on Wednesday and Friday — if Role 4 misses a component, apply the fix yourself using the same AI workflow (see Role 4 section)
- Resolve the color token conflict with Role 4: the main branch uses `uvt-blue:#005BBB`, `uvt-navy:#002147`, `uvt-gold:#F2B705`. If Role 4's old-site analysis produces different values, make the call on which set wins before end of week

Week 6

- Daily merge coordination as pages come in from Role 5 and Role 8
 - Final error-fix pass before 2 June
 - Prepare beta presentation materials
-

This role plan is ready when the listed Week 5 deliverables are completed, committed, and handed off to the dependent roles.