

RI.UVT.RO Redesign

Week 2 / Phase 2 Task Plan

Subteam A — Coordination, UX, and Structure

Week 2 Focus: Sitemap, user flows, navigation logic, and structural decisions.

Active Subteam: Team A only.

Active Roles: Role 1, Role 2, Role 3.

Role 1 — Project Manager + Frontend Lead

Phase 2 Responsibility: Frontend Architecture Definition

- Define the React frontend structure at a planning level.
- Decide how pages, layouts, shared components, hooks, and utilities should be organized.
- Define reuse rules for the future build:
 - reusable hero sections;
 - layout shells for route groups;
 - shared UI primitives;
 - consistent component naming.
- Define how React will consume WordPress REST API data.
- Align frontend architecture with the future WordPress CMS editing workflow.
- Translate the sitemap and user-flow decisions into implementation tasks.

Deliverable:

- Draft frontend architecture plan.
- Initial route/component planning document.
- Technical task list for future frontend implementation.

Role 2 — UX Researcher + Frontend Contributor

Phase 2 Responsibility: User Flows and Navigation Design

- Define core audience journeys:
 - incoming students;
 - outgoing students;
 - partner institutions;
 - academic staff;
 - international applicants.
- Design navigation logic:
 - main menu structure;
 - submenu grouping;
 - quick-access links;
 - footer wayfinding.
- Identify where users should enter each journey.
- Reduce navigation depth where possible.
- Propose guided process pages instead of document-heavy dead ends.
- Validate that the planned structure supports real user tasks.

Deliverable:

- User-flow map.
- Navigation model proposal.
- List of UX improvements for the future build.

Role 3 — Information Architect + WordPress Structure Specialist

Phase 2 Responsibility: Sitemap and Hierarchy Design

- Create the full platform sitemap.
- Define:

- top-level routes;
 - nested route groups;
 - priority landing pages;
 - parent-child relationships;
 - logical content clusters.
- Decide which content belongs as:
 - static Pages;
 - Posts;
 - Custom Post Types;
 - taxonomies;
 - structured fields.
 - Align WordPress backend structure with React routing needs.
 - Prepare page grouping and route logic for the next implementation phase.

Deliverable:

- Final sitemap draft.
- Page hierarchy model.
- Static vs dynamic content decision list.
- WordPress structure proposal.

Week 2 Combined Output

By the end of this week, Subteam A should deliver:

- Final information architecture draft.
- User-flow map.
- Navigation model.
- Page grouping plan.
- Static Pages vs Posts vs Custom Post Types decision list.
- Initial route logic for the React frontend.
- Implementation task list for the next teams.