

RI.UVT.RO Redesign

Week 4 Progress Report

Directia de Relatii Internationale
West University of Timișoara

Focus: Progress synthesis for React frontend, API connection, and WordPress backend work completed during Week 4, including blockers carrying into Week 5.

Technology Stack: WordPress CMS + REST API + React + Vite +
TypeScript
Team Q-UW9

Contents

1	1. React Frontend	2
1.1	Role 4 — UI Designer	2
1.2	Role 5 — React Developer	2
1.3	Frontend Status Summary	3
2	2. API Connection	4
2.1	Role 5 — React Developer	4
2.2	Role 6 — WordPress Developer	5
2.3	API Connection Status Summary	5
3	3. WordPress	6
3.1	Role 6 — WordPress Developer	6
3.2	Role 1 — Project Manager / Frontend Lead	8
3.3	WordPress Status Summary	8
4	Open Issues Carrying into Week 5	9

Report Metadata

Project: RI.UVT.RO Redesign **Period:** Week 4 **Compiled:** 2026-05-18 **Scope:** React frontend, API connection, WordPress backend

1. 1. React Frontend

1.1 Role 4 — UI Designer

Role 4 produced three design documents that guided frontend implementation.

component-handoff.md — Complete. Covers all 9 components needed by Role 5: Button (4 variants, 5 states), Card, SectionHeader, HeroSection, AccordionSection, DocumentDownloadList, CTA Section, Navbar, Footer. Each entry includes anatomy, layout rules, accessibility requirements, responsive rules, and Tailwind class direction. The Week 4 implementation priority order listed in the document matches the sequence Role 5 followed.

wireframes.md — Complete. 8 layout types covered with ASCII wireframes: Homepage, Internal Page, Student Journey, Resource Listing, Contact/Support, Card Grid, Accordion Section, CTA Section. All include responsive breakpoint rules. These are text-based layouts, which is adequate for this project's markdown-first workflow.

design-system-work-in-progress.md — Partial. Typography scale (Inter, H1–H3, body, small, button text with exact px/line-height values at each breakpoint), spacing system (section padding, container widths, card padding, grid gaps), and layout rules for homepage and internal pages are all defined. The file is explicitly marked as incomplete by the author.

Critical issue — color conflict: Role 4 defined #003B71 (primary), #F2C94C (secondary), #00A86B (accent). The main branch `index.css` already has `uvt-blue: #005BBB`, `uvt-navy: #002147`, `uvt-gold: #F2B705` — different values on all three. Role 5 built every component against the main branch tokens. Role 4's color system and the implemented color tokens are currently misaligned. This must be resolved before any visual QA can be done: either Role 4 adopts the existing tokens or a formal decision is made to replace them.

Missing: No Tailwind config snippet or CSS variable definitions in a format ready to paste into `index.css`. Values exist only in prose.

1.2 Role 5 — React Developer

Role 5 delivered the full core component library in Week 4. All changes are merged into main.

Components added (commits 8a18c8c, fc7e920):

Component	Tier	Notes
Card	Molecule	Title, description, optional image and button; hover lift; uses Button + Typography
SectionHeader	Molecule	Title, subtitle, <code>uvt-gold</code> accent bar; uses Typography
Footer	Organism	Brand column + 3 nav sections + copyright bar
HeroSection	Organism	Title, subtitle, primary/secondary buttons
Navbar	Organism	Sticky header, desktop nav, mobile menu button
TabsSection	Organism	Stateful tab switcher; <code>aria-selected</code> ; <code>uvt-blue</code> active state
ContentGrid	Template	Configurable 2/3/4 column responsive grid

A folder naming typo was also corrected (`molechules` → `molecules`).

`UnderConstruction.tsx` was reworked into a full page assembly demo that integrates all new components — Navbar, HeroSection, TabsSection, ContentGrid, Card, Footer — demonstrating the complete vertical page structure.

Week 3 carry-over planning documents (3) — not written. `react-route-strategy.md`, `component-planning.md`, and `page-template-planning.md` were due in Week 3, rolled into Week 4, and remain missing.

Not started: `DocumentDownloadList` organism, `InnerPageTemplate`, `HomePageTemplate`, full route tree, locale routing (`/ro`, `/en`).

1.3 Frontend Status Summary

Item	Status
Atoms: Button, Typography	Done (Week 3)

Item	Status
Molecules: Card, SectionHeader	Done
Organisms: Footer, HeroSection, Navbar, TabsSection, AccordionSection	Done
Templates: ContentGrid, PageLayout	Done
Organism: DocumentDownloadList	Not started
Templates: InnerPageTemplate, HomePageTemplate	Not started
Full route tree	Not started
Locale routing	Not started
Design system color tokens	Conflicted — must resolve Role 4 vs main branch values
Planning documents (3 carry-overs)	Not written

2. 2. API Connection

2.1 Role 5 — React Developer

The file `frontend/src/api/wordpress.js` remains unchanged from Week 3. It contains only `getPosts()` and `getPost(slug)`.

No CPT API helpers were written. Role 5 created a `feature/api-setup` branch with WordPress-related commits, but this branch was excluded from the merge:

- WordPress core files were committed directly to the repo (must be gitignored)
- ACF plugin files were committed (same problem)
- The ACF JSON and CPTUI export files on this branch were confirmed copies of role6's broken versions — identical group keys prove they were not independently produced
- All doc stubs matched role6's verbatim

The CPT API helpers remain blocked until the ACF field names are confirmed. The frozen field name reference is now in `docs/agent_memory/main/13_WP_Merge_Fixes.md` and is ready to use.

API helpers required and not yet written:

Function pair	Endpoint	Taxonomy filters
getPages() getPage(slug)	/wp-json/wp/v2/pages	—
getCalls(params?) / getCall(slug)	/wp-json/wp/v2/calls	audience, academic-year
getProgrammes(params?) / getProgramme(slug)	/wp-json/wp/v2/programmes	audience, programme-family
getResources(params?) / getResource(slug)	/wp-json/wp/v2/resources	audience, content-topic, academic-year
getStories(params?) / getStory(slug)	/wp-json/wp/v2/stories	audience, content-topic

2.2 Role 6 — WordPress Developer

Role 6 was responsible for producing the `rest-api-exposure-checklist.md` that Role 5 uses as the API contract. The file committed to the `role6` branch contained 4 checkbox statements with no endpoint URLs, no field names, and no query parameter documentation — unusable as a contract.

The field name contract is now resolved and frozen in `docs/agent_memory/main/13_WP_Merge_Fixes.md` (Section 5 — Frozen Field Name Reference). Role 5 can proceed with writing API helpers against these names immediately.

2.3 API Connection Status Summary

Item	Status
getPosts() / getPost(slug)	Done (Week 3)
getPages() / getPage(slug)	Not written
getCalls() / getCall()	Not written
getProgrammes() getProgramme()	/ Not written
getResources() / getResource()	Not written
getStories() / getStory()	Not written

Item	Status
Field name contract frozen	Done (by Role 1 — see 13_WP_Merge_Fixes.md)
rest-api-exposure-checklist.md usable	No — stub only; superseded by 13_WP_Merge_Fixes.md

3. 3. WordPress

3.1 Role 6 — WordPress Developer

Role 6 registered 4 Custom Post Types and created 4 ACF field groups with REST enabled. These were the core deliverables and were partially complete.

Done correctly by Role 6:

- 4 CPTs registered with `show_in_rest:true` (calls, stories, resources, programmes)
- CPTUI export committed
- 4 ACF field groups created with `show_in_rest:1`
- ACF Local JSON sync folder (`acf-json/`) in correct theme location

Defects found and fixed before merge:

Defect	Detail	Fix applied
Wrong file path	<code>cptui-export.json</code> at repo root	Moved to <code>wordpress/ro.uvt.ri/cptui-export.json</code>
<code>has_archive:false</code> on all 4 CPTs	Archive pages (<code>/calls/</code> , <code>/programmes/</code> etc.) would 404	Set to <code>true</code> on all 4
<code>excerpt</code> missing from all CPT supports	Excerpt field unavailable in editor	Added to all 4
Empty <code>taxonomies:[]</code> on all CPTs	Taxonomy filters would silently return no results	Attached correct taxonomies per CPT

Defect	Detail	Fix applied
No taxonomy export	4 taxonomies described in a doc but never exported or attached	Created <code>cptui-taxonomies.json</code> with all 4 taxonomy definitions
Calls: <code>application_deadline</code> field name	Mismatched plan spec (<code>deadline</code>)	Renamed to <code>deadline</code>
Calls: <code>eligibility</code> , <code>application_steps</code> , <code>documents</code>	Missing entirely	Added
Programmes: <code>field_1:</code> <code>_deadline</code>	Broken name — CPTUI import collision prefix	Fixed to <code>application_deadline</code>
Programmes: <code>duration</code> , <code>language</code> , <code>partner_institution</code>	Missing entirely	Added
Resources: <code>download_url</code> field name	Mismatched plan spec (<code>file_url</code>)	Renamed
Resources: <code>document_type</code> field name	Mismatched (<code>file_type</code>), malformed choices ("PDF, DOCX, Link" as single option)	Renamed; choices replaced with PDF, DOCX, XLS, Other
Resources: <code>audience_notes</code>	Missing	Added
Stories: <code>testimonial_author</code> field name	Mismatched (<code>author</code>)	Renamed
Stories: <code>study_destination</code>	Wrong field type and purpose (text instead of date picker for story date)	Replaced with <code>story_date</code> (date picker)

Defect	Detail	Fix applied
Stories: pull_quote	Missing	Added
No global ACF field groups	5 global groups required for WP Pages	Created all 5

3.2 Role 1 — Project Manager / Frontend Lead

Role 1 resolved the WordPress merge, applying all fixes and creating the following files in main:

Merged to `wordpress/ro.uvt.ri/`:

- `cptui-export.json` — fixed post type config (4 CPTs)
- `cptui-taxonomies.json` — new taxonomy definitions (4 taxonomies)
- `acf-json/group_6a087f7aa179c.json` — Calls field group (fixed)
- `acf-json/group_6a010285605db.json` — Programme Details field group (fixed)
- `acf-json/group_6a0880749381c.json` — Resource Details field group (fixed)
- `acf-json/group_6a08815042fd6.json` — Story Details field group (fixed)
- `acf-json/group_6b1001a000001.json` — CTA Block (new global group)
- `acf-json/group_6b1001b000002.json` — Process Steps (new global group)
- `acf-json/group_6b1001c000003.json` — FAQ Section (new global group)
- `acf-json/group_6b1001d000004.json` — Contact Card (new global group)
- `acf-json/group_6b1001e000005.json` — Document Repeater (new global group)

Full fix log: `docs/agent_memory/main/13_WP_Merge_Fixes.md`

3.3 WordPress Status Summary

Item	Status
4 CPTs registered with REST	Done (fixed by Role 1 before merge)
<code>has_archive:true</code> on all CPTs	Done
<code>excerpt</code> in supports on all CPTs	Done

Item	Status
Taxonomies registered (4)	Done — <code>cptui-taxonomies.json</code> created
Taxonomies attached to CPTs	Done
ACF field groups (4 CPTs)	Done — all field names fixed, missing fields added
Global ACF field groups (5)	Done — all 5 created
CPTUI import into WordPress	Pending — requires admin to import via CPTUI
ACF sync into WordPress	Pending — requires admin to sync via ACF → Tools
Test entries per CPT	Missing — no published entries
REST endpoint verification	Pending — cannot verify until CPTUI/ACF imported
people CPT	No decision recorded

4. Open Issues Carrying into Week 5

#	Issue	Blocks	Owner
1	Role 4 color tokens conflict with main branch <code>index.css</code>	Visual QA, design consistency	Role 4 + Role 1 decision
2	3 carry-over planning docs not written (route strategy, component planning, page template planning)	Route tree, Inner-PageTemplate	Role 5
3	CPT API helpers not written	Any page consuming WP content	Role 5
4	CPTUI and ACF sync not yet done in WordPress admin	REST endpoint verification, test entries	Role 6
5	No test entries in WordPress	API response verification	Role 6

#	Issue	Blocks	Owner
6	DocumentDownloadList, InnerPageTemplate, HomePageTemplate not built	Page assembly	Role 5
7	Full route tree not wired in App.tsx	Page navigation	Role 5
8	people CPT decision not recorded	Backend structure	Role 1 + Role 6