

RI.UVT.RO Redesign

Week 3 / Phase 2 Task Plan

Team B + Team A — Design System and Frontend Strategy

Week 3 Focus: Typography, spacing, color system, layout rules, core wireframes, route strategy, and component planning.

Active Subteams: Team B + Team A.

Active Roles: Role 1, Role 2, Role 4, Role 5, Role 6.

Role 4 — UI Designer + Frontend Implementer

Phase 2 Responsibility: Design System Definition

- Formalize the visual language of the platform.
- Define the core typography system:
 - heading sizes;
 - paragraph styles;
 - link styles;
 - button text rules;
 - hierarchy between page titles, section titles, and content blocks.
- Define the spacing system:
 - section padding;
 - card spacing;
 - grid gaps;
 - mobile spacing rules.
- Define the color system:
 - primary colors;
 - secondary colors;
 - background colors;
 - text colors;
 - call-to-action colors.
- Prepare visual rules for reusable frontend sections.
- Create the first layout rules for homepage and internal page templates.
- Ensure that the visual system supports responsive design.

Deliverable:

- Design system draft.
- Typography, spacing, and color rules.
- Core wireframes for main layout types.
- Visual direction for reusable React components.

Role 5 — React Developer: Pages and Components

Phase 2 Responsibility: Component and Route Planning

- Translate the sitemap and page hierarchy into a frontend route strategy.
- Plan the React route structure:
 - homepage route;
 - main section routes;
 - nested route groups;
 - dynamic content routes;
 - fallback and error routes.
- Define the first reusable component families:
 - layout wrappers;
 - hero sections;
 - cards;
 - buttons;
 - navigation blocks;
 - content sections;
 - CTA sections.
- Decide which components should be global and which should remain page-specific.
- Prepare the first component naming rules.
- Align component planning with the design system created by Role 4.
- Prepare the frontend structure for future REST API integration.

Deliverable:

- React route strategy.
- Component planning document.
- Initial shared component list.
- Page template planning draft.

Role 1 — Project Manager + Frontend Lead

Phase 2 Responsibility: Frontend Strategy and Consistency Control

- Coordinate Team B and Team A during the transition from structure to system building.
- Ensure that frontend decisions remain consistent with the sitemap, user flows, and navigation model.
- Define reuse standards for the future implementation.
- Validate that the design system can scale across multiple page types.
- Check that routes, layouts, and components follow the same architectural logic.
- Keep frontend planning compatible with:
 - React;
 - Vite;
 - TypeScript;
 - WordPress REST API;
 - future CMS editing workflows.
- Convert design and route decisions into concrete implementation tasks for Week 4.

Deliverable:

- Frontend strategy validation.
- Reuse and naming standards.
- Week 4 implementation task list.
- Coordination notes between design, routing, and backend structure.

Role 6 — WordPress Developer: API and Content Types

Phase 2 Responsibility: Backend Preparation for Frontend Strategy

- Review the planned route structure from a WordPress REST API perspective.
- Identify which content types need to be exposed to React.
- Prepare backend assumptions for:
 - pages;
 - posts;
 - custom post types;

- structured fields;
- repeatable content blocks.
- Check whether the planned frontend templates require static or dynamic content.
- Prepare early REST API exposure requirements.
- Coordinate with Role 2 to keep WordPress structure aligned with user journeys and navigation logic.

Deliverable:

- Initial WordPress content structure notes.
- REST API exposure checklist.
- Static vs dynamic content validation notes.
- Backend preparation list for Week 4.

Role 2 — UX Researcher + Frontend Contributor

Phase 2 Responsibility: Structural Support and UX Validation

- Verify that the design system and component strategy respect the agreed sitemap and user journeys.
- Check that page templates match the planned navigation and content hierarchy.
- Validate route groups against the intended user flows.
- Support Role 5 when translating structure into React routes.
- Support Role 6 when aligning WordPress content models with frontend navigation logic.
- Prevent mismatch between visual layout, frontend routing, backend organization, and usability expectations.
- Ensure that navigation clarity remains consistent across desktop and mobile layouts.

Deliverable:

- UX validation notes.
- Route hierarchy corrections.
- Navigation consistency feedback.
- Page-template alignment feedback.
- WordPress structure and user-flow feedback.

Week 3 Combined Output

By the end of this week, Team B and Team A should deliver:

- Design system draft.
- Typography, spacing, and color system.
- Layout rules for homepage and internal pages.
- Core wireframes.
- React route strategy.
- Initial shared component plan.
- Page template planning document.
- REST API exposure checklist.
- Structural validation between sitemap, frontend routes, WordPress content models, and user journeys.
- Implementation task list for Week 4.