

RI.UVT.RO Redesign

Week 4 / Phase 3 Implementation Plan

Frontend Foundation + Backend Structure

West University of Timișoara — International Relations Department

Week 4 Objective

Move from planning into implementation by establishing:

- the frontend project foundation;
- the reusable component architecture;
- the WordPress backend structure;
- REST API preparation;
- shared implementation standards.

This week represents the transition from architecture definition into active system construction.

Active Teams: Team A, Team B, Team C

Active Roles: Role 1, Role 2, Role 4, Role 5, Role 6

Role 1 — Project Manager + Frontend Lead

Phase 3 Responsibility: System Coordination and Implementation Oversight

- Coordinate the transition from planning documents into active implementation.
- Validate consistency between:
 - frontend routes;
 - WordPress structure;
 - component architecture;
 - user flows.
- Supervise implementation priorities for reusable systems.
- Ensure all frontend architecture decisions remain aligned with:
 - accessibility goals;
 - multilingual routing;

- REST API structure;
 - long-term maintainability.
- Validate implementation sequencing:
 - atoms before molecules;
 - molecules before organisms;
 - templates before pages.
- Coordinate communication between frontend and backend contributors.

Deliverables

- Week 4 implementation supervision.
- Frontend consistency validation notes.
- Shared implementation standards.
- Team coordination updates.

Role 2 — UX Researcher + Frontend Contributor

Phase 3 Responsibility: UX Validation During Implementation

- Validate implemented layouts against planned user journeys.
- Ensure homepage entry points remain visible and audience-oriented.
- Verify:
 - route clarity;
 - navigation hierarchy;
 - CTA visibility;
 - content grouping;
 - responsive usability.
- Review reusable components for:
 - readability;
 - accessibility;
 - mobile usability;
 - consistency with user flows.
- Ensure document-heavy sections become workflow-oriented layouts.

Deliverables

- UX validation notes.
- Navigation consistency review.
- Mobile usability feedback.
- CTA and workflow alignment feedback.

Role 4 — UI Designer + Frontend Implementer

Phase 3 Responsibility: Design System Implementation

- Implement the design token system:
 - colors;
 - typography;
 - spacing;
 - responsive breakpoints.
- Create reusable UI atoms:
 - buttons;
 - typography;
 - dividers;
 - icons;
 - language switchers.
- Ensure responsive behavior across:
 - desktop;
 - tablet;
 - mobile.
- Implement accessibility-friendly visual behavior:
 - visible focus states;
 - readable contrast;
 - spacing consistency.
- Align all visual implementation with the approved design system.

Deliverables

- Tailwind design token implementation.

- Core UI atoms.
- Responsive styling system.
- Accessibility-compliant visual patterns.

Role 5 — React Developer

Phase 3 Responsibility: Frontend Foundation and Component Implementation

- Initialize the frontend architecture:
 - Next.js;
 - TypeScript;
 - Tailwind CSS;
 - locale routing;
 - folder structure.
- Implement:
 - atoms;
 - molecules;
 - shared layout shells;
 - routing structure.
- Build the first reusable frontend organisms:
 - Navbar;
 - Footer;
 - SectionHeader;
 - AccordionSection;
 - DocumentDownloadList.
- Prepare page templates:
 - PageLayout;
 - InnerPageTemplate;
 - HomePageTemplate.
- Maintain strict separation between:
 - presentation;
 - fetching;

- routing;
- templates.

Deliverables

- Frontend project scaffold.
- Shared component implementation.
- Layout shell implementation.
- Locale-aware routing foundation.

Role 6 — WordPress Developer

Phase 3 Responsibility: CMS Structure and REST API Preparation

- Configure the WordPress content structure:
 - pages;
 - posts;
 - custom post types;
 - taxonomies.
- Create initial CPT definitions:
 - calls;
 - stories;
 - resources;
 - programmes;
 - optional people.
- Prepare reusable structured fields:
 - CTA groups;
 - process steps;
 - document repeaters;
 - FAQ sections;
 - contact cards.
- Prepare REST API compatibility:
 - endpoint structure;
 - locale handling;

- taxonomy exposure;
 - structured response consistency.
- Remove legacy or duplicate structural content where possible.

Deliverables

- Initial WordPress structure.
- CPT configuration.
- Structured field setup.
- REST API exposure preparation.

Week 4 Combined Output

By the end of Week 4, the team should deliver:

- Functional frontend project scaffold.
- Locale-aware routing structure.
- Shared component architecture.
- Design token system implementation.
- Initial reusable UI library.
- WordPress CPT and taxonomy structure.
- Structured field configuration.
- REST API preparation.
- Shared layout templates.
- Accessibility-aligned implementation standards.

End of Week 4 Plan