

# RI.UVT.RO Redesign

## Week 3 Gap Report

Plan vs Reality Analysis

Direcția de Relații Internaționale

West University of Timișoara

**Purpose:** Compare the Week 3 plan against actual delivered work, identify missing deliverables, and clarify risks carried into Week 4.

Active Roles: Role 1, Role 2, Role 4, Role 5, Role 6

Technology Stack: WordPress CMS + REST API + React/Vite/TypeScript +  
Tailwind CSS  
Team Q-UW9

# Contents

- 1 Week 3 — Gap Report 2
  - 1.1 How to Read This Report 2
  - 1.2 Role 1 — Project Manager + Frontend Lead 2
    - 1.2.1 Tasks 2
    - 1.2.2 Deliverables 3
    - 1.2.3 Work produced by Role 1 this week 3
    - 1.2.4 Outstanding gaps — Role 1 4
  - 1.3 Role 2 — UX Researcher + Frontend Contributor 4
    - 1.3.1 Tasks 4
    - 1.3.2 Deliverables 5
  - 1.4 Role 4 — UI Designer + Frontend Implementer 5
    - 1.4.1 Tasks 5
    - 1.4.2 Deliverables 6
  - 1.5 Role 5 — React Developer: Pages and Components 7
    - 1.5.1 Tasks 7
    - 1.5.2 Deliverables 8
    - 1.5.3 What Role 5 produced instead of the planned deliverables 8
  - 1.6 Role 6 — WordPress Developer: API and Content Types 9
    - 1.6.1 Tasks 9
    - 1.6.2 Deliverables 9
    - 1.6.3 What Role 6 produced instead of the planned deliverables 10
  - 1.7 Combined Output — Week 3 Plan vs Reality 10
  - 1.8 Impact on Week 4 11

**Document standard:** This file follows the RI.UVT.RO document styling system: institutional UVT blue hierarchy, yellow accent rules, readable spacing, structured role sections, compact tables, and break-safe technical paths.

# 1. Week 3 — Gap Report

**Generated:** 2026-05-12  
**Sources:** plan.pdf · week-3-todo.md · 14\_Week3\_End\_Changes.md  
**Active roles this week:** Role 1, Role 2, Role 4, Role 5, Role 6

## 1.1 How to Read This Report

Each role’s tasks and deliverables from plan.pdf are listed with a status:

| Symbol  | Meaning                                                                            |
|---------|------------------------------------------------------------------------------------|
| Done    | Completed and in main                                                              |
| Partial | Partially done — exists in code or informally, but missing as a proper deliverable |
| Missing | Not done                                                                           |

Role 1 credit covers all documentation and merge work produced during this session.

## 1.2 Role 1 — Project Manager + Frontend Lead

Role 1 work this week = version analysis, merge execution, and project documentation produced during this session.

### 1.2.1 Tasks

| Task                                                                            | Status  | Notes                                                                              |
|---------------------------------------------------------------------------------|---------|------------------------------------------------------------------------------------|
| Coordinate Team B and Team A                                                    | Done    | Analysed all role submissions, identified gaps, produced merge plan                |
| Ensure frontend decisions consistent with sitemap, user flows, navigation model | Partial | Validated implicitly through code analysis; no formal validation document produced |

| Task                                                               | Status         | Notes                                                                                                           |
|--------------------------------------------------------------------|----------------|-----------------------------------------------------------------------------------------------------------------|
| Define reuse standards                                             | <b>Partial</b> | Covered in <code>15_Developer_Sync_Guide.md</code> but not as a dedicated standards document                    |
| Validate that design system can scale across page types            | <b>Missing</b> | No formal design system was produced by Role 4 to validate against                                              |
| Check routes, layouts, components follow architectural logic       | <b>Partial</b> | Fixed <code>TestPage.tsx</code> typo; added <code>/test</code> route; but no full architectural review document |
| Keep planning compatible with React, Vite, TypeScript, WP REST API | <b>Done</b>    | Confirmed through code inspection — stack is correct                                                            |
| Convert decisions into Week 4 implementation tasks                 | <b>Done</b>    | <code>15_Developer_Sync_Guide.md</code> provides per-role Week 4 task lists                                     |

### 1.2.2 Deliverables

| Deliverable                                             | Status         | Notes                                                                                                                                |
|---------------------------------------------------------|----------------|--------------------------------------------------------------------------------------------------------------------------------------|
| Frontend strategy validation                            | <b>Partial</b> | Embedded in <code>14_Week3_End_Changes.md</code> ; not a standalone document                                                         |
| Reuse and naming standards                              | <b>Partial</b> | Covered in <code>15_Developer_Sync_Guide.md</code> shared rules section                                                              |
| Week 4 implementation task list                         | <b>Done</b>    | <code>15_Developer_Sync_Guide.md</code> — per-role next steps with specifics                                                         |
| Coordination notes between design, routing, and backend | <b>Partial</b> | Distributed across <code>12_Version_Report.md</code> through <code>15_Developer_Sync_Guide.md</code> ; not a single coordination doc |

### 1.2.3 Work produced by Role 1 this week

| File                                         | Purpose                                              |
|----------------------------------------------|------------------------------------------------------|
| <code>changes/w3/12_Version_Report.md</code> | Full comparison of all three repo versions           |
| <code>changes/w3/13_Merge_Plan.md</code>     | Merge strategy with accept/reject reasoning per item |

| File                                    | Purpose                                                                 |
|-----------------------------------------|-------------------------------------------------------------------------|
| changes/w3/14_Week3_End_Changes.md      | Executed change log with diffs                                          |
| changes/w3/15_Developer_Sync_Guide.md   | Developer workflow and Week 4 priorities                                |
| .gitignore (updated)                    | Fixed WordPress tracking — replaced blanket ignore with selective rules |
| frontend/src/pages/TestPage.tsx (fixed) | Corrected broken import path                                            |
| frontend/src/App.tsx (updated)          | Added <code>/test</code> development route                              |
| wordpress/ro.uvt.ri/wp-content/plugins/ | ACF and CPTUI copied into tracked location                              |

#### 1.2.4 Outstanding gaps — Role 1

- No standalone **frontend strategy validation** document. The plan asks for this as a distinct deliverable, separate from change reports.
- No standalone **reuse and naming standards** document. Currently distributed across multiple files.
- No formal **coordination notes** document linking design, routing, and backend decisions in one place.

### 1.3 Role 2 — UX Researcher + Frontend Contributor

#### 1.3.1 Tasks

| Task                                                                             | Status         | Notes                       |
|----------------------------------------------------------------------------------|----------------|-----------------------------|
| Verify design system and component strategy<br>respect sitemap and user journeys | <b>Missing</b> | No submission               |
| Check page templates match navigation hierarchy                                  | <b>Missing</b> | No submission               |
| Validate route groups against intended user flows                                | <b>Missing</b> | No submission               |
| Support Role 5 translating structure into React routes                           | <b>Missing</b> | No evidence of coordination |
| Support Role 6 aligning WP content models with frontend navigation               | <b>Missing</b> | No evidence of coordination |

| Task                                                             | Status         | Notes         |
|------------------------------------------------------------------|----------------|---------------|
| Prevent mismatch between layout, routing, backend, and usability | <b>Missing</b> | No submission |
| Ensure navigation clarity across desktop and mobile              | <b>Missing</b> | No submission |

### 1.3.2 Deliverables

| Deliverable                                | Status         |
|--------------------------------------------|----------------|
| UX validation notes                        | <b>Missing</b> |
| Route hierarchy corrections                | <b>Missing</b> |
| Navigation consistency feedback            | <b>Missing</b> |
| Page-template alignment feedback           | <b>Missing</b> |
| WordPress structure and user-flow feedback | <b>Missing</b> |

**Role 2 produced nothing this week.** No files were submitted to main or found in the role fork beyond the shared `plan.pdf` and `week-3-todo.md`.

## 1.4 Role 4 — UI Designer + Frontend Implementer

### 1.4.1 Tasks

| Task                                                                           | Status         | Notes                                                                                                                                                                                                                                   |
|--------------------------------------------------------------------------------|----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Formalize the visual language of the platform                                  | <b>Partial</b> | Color and spacing tokens exist in <code>tailwind.config.js</code> but no formal document                                                                                                                                                |
| Define typography system (heading sizes, paragraph, links, buttons, hierarchy) | <b>Partial</b> | <code>Typography.tsx</code> implements 5 variants ( <code>h1</code> – <code>h3</code> , <code>body</code> , <code>caption</code> ) and <code>globals.css</code> sets heading weight/tracking, but no typographic specification document |
| Define spacing system (section padding, card spacing, grid gaps, mobile)       | <b>Partial</b> | <code>tailwind.config.js</code> defines <code>section: 6rem</code> and <code>container: 1280px</code> ; component code uses ad-hoc Tailwind spacing classes; no spacing system document                                                 |

| Task                                                                   | Status         | Notes                                                                                                                                                                                                               |
|------------------------------------------------------------------------|----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Define color system (primary, secondary, background, text, CTA colors) | <b>Partial</b> | <code>tailwind.config.js</code> defines <code>uvt-blue: #005BBB</code> , <code>uvt-navy: #002147</code> , <code>uvt-gold: #F2B705</code> , <code>uvt-gray: #F5F5F5</code> ; no color system document or usage rules |
| Prepare visual rules for reusable frontend sections                    | <b>Missing</b> | No document                                                                                                                                                                                                         |
| Create layout rules for homepage and internal page templates           | <b>Missing</b> | No document                                                                                                                                                                                                         |
| Ensure visual system supports responsive design                        | <b>Partial</b> | Components use responsive Tailwind classes ( <code>md:flex</code> , <code>md:grid-cols-4</code> ) but no documented responsive rules                                                                                |

**Note on token authorship:** The color and spacing tokens in `tailwind.config.js` and the base styles in `globals.css` may have been written by Role 5 as part of building the component library, rather than by Role 4. This is unconfirmed. Either way, the tokens exist in code without any accompanying design specification.

### 1.4.2 Deliverables

| Deliverable                                    | Status         | Notes                                   |
|------------------------------------------------|----------------|-----------------------------------------|
| Design system draft                            | <b>Missing</b> | Not produced as a document              |
| Typography, spacing, and color rules           | <b>Missing</b> | Values exist in code; no rules document |
| Core wireframes for main layout types          | <b>Missing</b> | Not produced                            |
| Visual direction for reusable React components | <b>Missing</b> | Not produced as a document              |

**Role 4 produced no documents this week.** Design tokens exist in `tailwind.config.js` but they have no accompanying specification, usage rules, or rationale. Wireframes are entirely absent.

## 1.5 Role 5 — React Developer: Pages and Components

Role 5 **went ahead of the plan**: instead of producing planning documents, they built the actual components. The component library is substantial and correct, but the required planning deliverables do not exist.

### 1.5.1 Tasks

| Task                                             | Status         | Notes                                                                                                          |
|--------------------------------------------------|----------------|----------------------------------------------------------------------------------------------------------------|
| Translate sitemap into frontend route strategy   | <b>Missing</b> | No route strategy document; <code>App.tsx</code> has only <code>/</code> and <code>/test</code>                |
| Plan homepage route                              | <b>Missing</b> | Not planned or implemented                                                                                     |
| Plan main section routes                         | <b>Missing</b> | Not planned or implemented                                                                                     |
| Plan nested route groups                         | <b>Missing</b> | Not planned or implemented                                                                                     |
| Plan dynamic content routes                      | <b>Missing</b> | Not planned or implemented                                                                                     |
| Plan fallback and error routes                   | <b>Missing</b> | Not planned or implemented                                                                                     |
| Define layout wrappers                           | <b>Done</b>    | <code>PageLayout.tsx</code> ,<br><code>ContentGrid.tsx</code> ,<br><code>Container.tsx</code> built            |
| Define hero sections                             | <b>Done</b>    | <code>HeroSection.tsx</code> built                                                                             |
| Define cards                                     | <b>Done</b>    | <code>Card.tsx</code> built                                                                                    |
| Define buttons                                   | <b>Done</b>    | <code>Button.tsx</code> — 3 variants, 3 sizes                                                                  |
| Define navigation blocks                         | <b>Done</b>    | <code>Navbar.tsx</code> built                                                                                  |
| Define content sections                          | <b>Done</b>    | <code>AccordionSection.tsx</code> ,<br><code>TabsSection.tsx</code> ,<br><code>SectionHeader.tsx</code> built  |
| Define CTA sections                              | <b>Partial</b> | CTA handled via <code>Button</code> variants; no standalone CTA section component                              |
| Decide global vs page-specific components        | <b>Done</b>    | All components placed in shared <code>components/</code> — implicitly global                                   |
| Prepare component naming rules                   | <b>Partial</b> | Consistent naming exists in code (PascalCase, folder-per-component) but not documented                         |
| Align component plan with Role 4's design system | <b>Partial</b> | Used tokens from <code>tailwind.config.js</code> ; but no formal Role 4 design system existed to align against |



| Task                                                | Status      | Notes                                                                                       |
|-----------------------------------------------------|-------------|---------------------------------------------------------------------------------------------|
| Prepare frontend structure for REST API integration | <b>Done</b> | Centralized <code>api/wordpress.js</code> ; presentational components do not fetch directly |

### 1.5.2 Deliverables

| Deliverable                   | Status         | Notes                                                                 |
|-------------------------------|----------------|-----------------------------------------------------------------------|
| React route strategy          | <b>Missing</b> | Not produced                                                          |
| Component planning document   | <b>Missing</b> | Components were built, not planned in a document                      |
| Initial shared component list | <b>Partial</b> | Exists implicitly in the folder structure; no dedicated list document |
| Page template planning draft  | <b>Missing</b> | Not produced as a document                                            |

### 1.5.3 What Role 5 produced instead of the planned deliverables

| Built artifact                                               | What it covers             |
|--------------------------------------------------------------|----------------------------|
| <code>atoms/Button/Button.tsx</code>                         | Buttons component family   |
| <code>atoms/Typography/Typography.tsx</code>                 | Typography hierarchy       |
| <code>molecules/Card/Card.tsx</code>                         | Cards                      |
| <code>molecules/SectionHeader/SectionHeader.tsx</code>       | Section headers            |
| <code>organisms/Navbar/Navbar.tsx</code>                     | Navigation blocks          |
| <code>organisms/Footer/Footer.tsx</code>                     | Footer                     |
| <code>organisms/HeroSection/HeroSection.tsx</code>           | Hero sections              |
| <code>organisms/AccordionSection/AccordionSection.tsx</code> | Content sections           |
| <code>organisms/TabsSection/TabsSection.tsx</code>           | Tabbed content sections    |
| <code>templates/PageLayout/PageLayout.tsx</code>             | Layout wrapper             |
| <code>templates/ContentGrid/ContentGrid.tsx</code>           | Layout wrapper (grid)      |
| <code>layouts/Container.tsx</code>                           | Max-width container        |
| <code>pages/TestPage.tsx</code>                              | Component integration test |
| <code>styles/globals.css</code>                              | Global typography baseline |
| <code>tailwind.config.js</code>                              | Color and spacing tokens   |

Role 5's implementation work is valuable and substantially correct. However, it front-ran the week's scope (which was planning, not building) and produced no planning documents.

## 1.6 Role 6 — WordPress Developer: API and Content Types

Role 6 installed the required WordPress plugins but produced none of the required documentation. The `TestPage.tsx` and `globals.css` attributed to Role 6 are frontend contributions, not the backend planning work assigned to this role.

### 1.6.1 Tasks

| Task                                                        | Status         | Notes                                                                                                                |
|-------------------------------------------------------------|----------------|----------------------------------------------------------------------------------------------------------------------|
| Review planned route structure from WP REST API perspective | <b>Missing</b> | No document                                                                                                          |
| Identify which content types need to be exposed to React    | <b>Missing</b> | No document (CPT slugs are defined in <code>06_WordPress_Content_Model.md</code> from Week 2, not a new deliverable) |
| Backend assumptions for pages                               | <b>Missing</b> | No document                                                                                                          |
| Backend assumptions for posts                               | <b>Missing</b> | No document                                                                                                          |
| Backend assumptions for custom post types                   | <b>Missing</b> | No document                                                                                                          |
| Backend assumptions for structured fields                   | <b>Missing</b> | No document                                                                                                          |
| Backend assumptions for repeatable content blocks           | <b>Missing</b> | No document                                                                                                          |
| Check static vs dynamic content requirements per template   | <b>Missing</b> | No document                                                                                                          |
| Prepare early REST API exposure requirements                | <b>Missing</b> | No document                                                                                                          |
| Coordinate with Role 2 on WP structure and user journeys    | <b>Missing</b> | No evidence                                                                                                          |

### 1.6.2 Deliverables

| Deliverable                               | Status         | Notes        |
|-------------------------------------------|----------------|--------------|
| Initial WordPress content structure notes | <b>Missing</b> | Not produced |
| REST API exposure checklist               | <b>Missing</b> | Not produced |

| Deliverable                                | Status         | Notes        |
|--------------------------------------------|----------------|--------------|
| Static vs dynamic content validation notes | <b>Missing</b> | Not produced |
| Backend preparation list for Week 4        | <b>Missing</b> | Not produced |

### 1.6.3 What Role 6 produced instead of the planned deliverables

| Artifact                        | Notes                                                      |
|---------------------------------|------------------------------------------------------------|
| ACF plugin installed            | Now in <code>wp-content/plugins/</code> and tracked by git |
| CPTUI plugin installed          | Now in <code>wp-content/plugins/</code> and tracked by git |
| <code>pages/TestPage.tsx</code> | Frontend component test — outside Role 6's scope           |
| <code>styles/globals.css</code> | Frontend CSS baseline — outside Role 6's scope             |

Role 6 set up the tools needed for Week 4–5 work, which is useful, but produced none of the backend planning documentation that was their Week 3 deliverable.

## 1.7 Combined Output — Week 3 Plan vs Reality

From `plan.pdf` — Week 3 Combined Output:

| Required deliverable                         | Status         | Responsible | Notes                                                                                  |
|----------------------------------------------|----------------|-------------|----------------------------------------------------------------------------------------|
| Design system draft                          | <b>Missing</b> | Role 4      | No document. Tokens exist in code only.                                                |
| Typography, spacing, and color system        | <b>Partial</b> | Role 4      | In <code>tailwind.config.js</code> and <code>globals.css</code> — no specification doc |
| Layout rules for homepage and internal pages | <b>Missing</b> | Role 4      | Not produced                                                                           |
| Core wireframes                              | <b>Missing</b> | Role 4      | Not produced                                                                           |
| React route strategy                         | <b>Missing</b> | Role 5      | Not produced                                                                           |

| Required deliverable                                          | Status         | Responsible     | Notes                               |
|---------------------------------------------------------------|----------------|-----------------|-------------------------------------|
| Initial shared component plan                                 | <b>Partial</b> | Role 5          | Implicit in built code; no document |
| Page template planning document                               | <b>Missing</b> | Role 5          | Not produced                        |
| REST API exposure checklist                                   | <b>Missing</b> | Role 6          | Not produced                        |
| Structural validation (sitemap ↔ routes ↔ WP ↔ user journeys) | <b>Missing</b> | Role 1 + Role 2 | Not produced                        |
| Implementation task list for Week 4                           | <b>Done</b>    | Role 1          | 15_Developer_Sync_Guide.md          |

10 combined deliverables required. 1 fully complete. 2 partial. 7 missing.

## 1.8 Impact on Week 4

The following Week 4 tasks are at risk because of Week 3 gaps:

| Week 4 task                                   | Blocked by                                                                                      |
|-----------------------------------------------|-------------------------------------------------------------------------------------------------|
| Role 4 implementing design tokens in Tailwind | No design system spec — tokens exist but have no documented rationale or completeness guarantee |
| Role 5 building real page routes              | No route strategy was planned — routes will be built without a validated structure              |
| Role 5 aligning components with design system | No design system document to align against                                                      |
| Role 6 configuring CPTs and ACF fields        | No backend assumptions or static/dynamic classification documented                              |
| Role 6 preparing REST API endpoints           | No REST API exposure checklist produced                                                         |
| Role 1 validating Week 4 work                 | No architectural baseline document to validate against                                          |
| Any cross-role coordination                   | Role 2 did nothing — UX validation layer is entirely absent                                     |

The most critical missing item is the **REST API exposure checklist** and **backend assumptions document** from Role 6. Without these, Role 5 cannot build API helpers against a stable contract, and Week 5 content integration cannot begin.

The second most critical missing item is the **route strategy** from Role 5. Components are built but there is no planned route structure — when Role 5 starts adding routes in Week 4,

they will be working without a validated map.

**Role 2's absence is a systemic risk.** No UX validation has been performed on any of the frontend or backend decisions made in Week 3. The component library and WordPress setup have not been checked against user journeys.