

Role 2 — Week 5 Detailed Plan

UX Researcher / Frontend Contributor • Team Q-UW9 • Beta deadline: 02.06.2026

Role 2 — UX Researcher / Frontend Contributor

You owe 4 documents from Week 4. These are blocking Role 5's template finalization. Clear the backlog first — none of them require more than a few hours each.

Week 5 — Days 1–2: Clear the docs backlog

Deliver these four documents. Each is a review, not original research — the source material already exists.

1. **PageTemplateAlignment.md** — Review Role 5's `page-template-planning.md` (in `docs/week4/roles/role5/addition/`). Confirm that `HomePageTemplate` and `InnerPageTemplate` cover all user journeys. Note any missing organism or structural gap. This unblocks template finalization.
2. **RouteHierarchyCorrections.md** — Review `react-route-strategy.md` (same folder). Check that every route in `01_Sitemap.md` is present and correctly nested. Flag any route that should redirect or that is missing.
3. **WordPressStructureUserFlow.md** — Match the 4 CPTs (calls, stories, resources, programmes) and the 4 taxonomies against the user flows in `02_User_Flows.md`. Confirm the structures support how users browse the site.
4. **UXValidation.md** — Review the full component inventory in `component-architecture-week4.md`. For each organism, write one sentence confirming or flagging usability. Focus on mobile and on document-heavy sections.

Week 5 — Days 3–5: React pages

After the backlog is cleared, implement the following page files. These are straightforward: each page fetches data from `api/wordpress.js` and passes it to an existing template.

- `src/pages/HomePage.tsx` — uses `HomePageTemplate`; data from `getPosts()` + hardcoded hero until WP Page API is live
- `src/pages/AboutPage.tsx` — uses `InnerPageTemplate`; data from `getPage('about')`
- `src/pages/ContactPage.tsx` — uses `InnerPageTemplate`; data from `getPage('contact')`

Week 6

- UX validation pass on completed pages as they come in from Role 5 and Role 8
- Mobile usability check on CPT listing and detail pages
- Support Role 7 with content structure questions

This role plan is ready when the listed Week 5 deliverables are completed, committed, and handed off to the dependent roles.