

Role 3 — Week 5 Detailed Plan

Information Architect • Team Q-UW9 • Beta deadline: 02.06.2026

Role 3 — Information Architect

You are busy. Your task this week is one contained research job. It does not require being online at a specific time or coordinating with others.

Week 5 — Old Site Coherence Check

Task: Compare the old RI.UVT.RO site against the new architecture and find the gaps.

Output: docs/week5/old-site-coherence-check.md

What to check:

1. Open the old site. Go through every section and sub-page.
2. For each page or content area, check whether it maps to a route in 01_Sitemap.md (in docs/agent_memory/main/).
3. Flag anything on the old site that has no equivalent in the new sitemap.
4. Note any content type that exists as PDFs or text blocks on the old site that should become a structured CPT entry (calls, resources, etc.) in the new site.
5. Note any navigation item on the old site that is missing from the approved Navbar model.

Deliverable format:

```
## Missing Routes
- [old URL or section name] -- no equivalent in new sitemap

## Content That Should Be CPT Entries
- [description] -- suggest CPT: calls / resources / programmes / stories

## Navbar Gaps
- [item on old site] -- not in new approved Navbar model
```

Deliver by end of Week 5. Role 1 will merge findings into the open issues list.

Week 6 — If available

If time allows, assist Role 6 with importing CPTUI and creating test entries in WP admin. This is a 30-minute admin task, not a coding task.

This role plan is ready when the listed Week 5 deliverables are completed, committed, and handed off to the dependent roles.