

RI.UVT.RO Redesign

Week 5 / Phase 4 Implementation Plan

Dynamic Structures + Reusable Content Models

West University of Timișoara — International Relations Department

Week 5 Objective

Week 5 moves the project from frontend and backend foundation into real dynamic structure.

The main objective is to connect the WordPress content architecture with reusable React frontend templates so that the website can begin displaying structured, editable, API-driven content.

This week focuses on:

- defining and validating Custom Post Types;
- creating reusable structured fields;
- preparing API-connected frontend data structures;
- testing reusable frontend sections with real content models;
- ensuring that content is no longer treated as static page text or PDF-first information;
- preparing the project for full page population in Week 6.

General Week 5 Context

Previous Week Result: By the end of Week 4, the project should already have a working frontend scaffold, shared component architecture, layout shells, initial WordPress structure, REST API preparation, and implementation standards.

Week 5 Shift: The team now begins turning the structure into a maintainable content system. This means that frontend components must be tested against actual WordPress content structures, not only placeholder data.

Dominant Focus: Content architecture, dynamic rendering, reusable backend models, API-ready data, and frontend section validation.

Important Rule for Week 5

The project should not build many separate hardcoded pages.
The correct direction is:

**Structured WordPress Content → REST API Layer → Reusable React
Templates → Audience-Oriented User Journeys**

Every page or section built during Week 5 should support future editing and reuse.

Active Teams and Roles

Active Teams:

- Team C — WordPress Content Systems and API Structure
- Team B — Visual System and Frontend Foundation
- Team A — Coordination, Structure, and UX Validation

Active Roles:

- Role 1 — Project Manager + Frontend Lead
- Role 2 — UX Researcher + Frontend Contributor
- Role 3 — Information Architect + WordPress Structure Specialist
- Role 5 — React Developer
- Role 6 — WordPress Developer
- Role 7 — Content Strategist

Role Responsibilities

Role 1 — Project Manager + Frontend Lead

Phase 4 Responsibility: Cross-System Coordination and Dynamic Build Control

Role 1 ensures that the frontend, backend, API layer, routing logic, and content structure continue to behave like one unified system.

Tasks

- Coordinate the transition from static templates to API-driven frontend rendering.
- Validate that reusable frontend templates match the WordPress content model.
- Ensure that frontend decisions respect:
 - locale-aware routing;
 - reusable-first component architecture;
 - centralized API fetching;
 - accessibility rules;
 - long-term maintainability.
- Review whether the Week 4 component architecture can support real content.
- Prevent duplicate route trees and duplicated page-specific implementations.
- Convert backend and content decisions into frontend implementation tasks for Week 6.
- Coordinate Role 5, Role 6, and Role 7 during content-to-frontend integration.

Deliverables

- Dynamic build coordination notes.
- API-rendering consistency checklist.
- Week 6 page-building task list.
- Frontend/backend integration validation notes.

Role 3 — Information Architect + WordPress Structure Specialist

Phase 4 Responsibility: Content Model Validation and Structural Consistency

Role 3 ensures that the content model still respects the sitemap, route hierarchy, audience journeys, and WordPress backend structure.

Tasks

- Validate the final relationship between:
 - Pages;
 - Posts;
 - Custom Post Types;
 - taxonomies;
 - structured fields;
 - React routes.
- Confirm that evergreen content remains represented as Pages.
- Confirm that time-based or repeatable content is represented as Posts or CPTs.
- Review the planned CPTs:
 - calls;
 - stories;
 - resources;
 - programmes;
 - people, if needed.
- Check that no content area creates duplicate route structures.
- Align content groups with audience-first navigation.
- Support Role 6 when mapping taxonomies to API responses.

Deliverables

- Validated content model.
- Static versus dynamic content correction list.
- CPT and taxonomy alignment notes.
- Route-to-content structure validation.

Role 5 — React Developer

Phase 4 Responsibility: API-Connected Frontend Sections and Dynamic Templates

Role 5 begins connecting reusable frontend templates to structured WordPress data.

Tasks

- Implement or prepare centralized API functions for:
 - pages;
 - posts;
 - programmes;
 - resources;
 - calls;
 - stories.
- Ensure that frontend components do not fetch directly inside presentational components.
- Create typed data structures for API responses.
- Connect reusable organisms to dynamic content where possible:
 - AccordionSection;
 - DocumentDownloadList;
 - SectionHeader;
 - IconList;
 - HeroSlider;
 - Footer content blocks.
- Prepare frontend templates for real page population:
 - PageLayout;
 - InnerPageTemplate;
 - HomePageTemplate;
 - programme detail template;
 - resource listing template;
 - call listing template.
- Validate that the route structure supports dynamic rendering.
- Prepare fallback states:
 - loading;
 - empty content;
 - failed fetch;
 - missing translation;
 - missing document link.

Deliverables

- Centralized API helper functions.

Role 6 — WordPress Developer

Phase 4 Responsibility: Custom Post Types, Custom Fields, and REST API Structure

Role 6 is the primary owner of the WordPress content system during Week 5.

Tasks

- Finalize the required Custom Post Types:
 - calls;
 - stories;
 - resources;
 - programmes;
 - people, if approved.
- Configure taxonomies:
 - audience;
 - programme-family;
 - content-topic;
 - academic-year.
- Create reusable structured fields for:
 - CTA groups;
 - process steps;
 - document repeaters;
 - FAQ sections;
 - contact cards;
 - deadline blocks;
 - eligibility sections;
 - application step lists.
- Ensure that all relevant CPTs and taxonomies are exposed through the REST API.
- Check REST response consistency for frontend usage.
- Prepare locale-compatible content handling.
- Remove or avoid legacy duplicate content patterns.
- Create test entries for frontend validation.

Deliverables

- Final CPT configuration.
- Taxonomy configuration.
- Structured field setup.
- REST API exposure validation.
- Test content entries for frontend integration.

Role 7 — Content Strategist

Phase 4 Responsibility: Content Restructuring and Editable Content Preparation

Role 7 begins transforming existing content into structured, readable, and reusable content blocks.

Tasks

- Review old RI.UVT.RO content and identify which content should become:
 - permanent page content;
 - news;
 - announcements;
 - resources;
 - calls;
 - programme entries;
 - FAQ blocks;
 - process steps.
- Rewrite overloaded content into clearer guided sections.
- Replace PDF-first workflows with page-first explanations where possible.
- Prepare content for the main user journeys:
 - incoming Erasmus students;
 - outgoing UVT students;
 - international applicants;
 - academic staff;
 - partner institutions.
- Create draft content blocks for:
 - eligibility;
 - application steps;
 - deadlines;
 - required documents;
 - contact guidance;
 - frequently asked questions.
- Coordinate with Role 6 to ensure that content fits the available backend fields.
- Coordinate with Role 5 to test whether content fits frontend components.

Deliverables

- Restructured content drafts.
- Content-to-model mapping notes.
- First editable page content blocks.
- FAQ and process-step content drafts.
- PDF replacement recommendations.

Role 2 — UX Researcher + Frontend Contributor

Phase 4 Responsibility: Journey Validation Under Real Content Conditions

Role 2 verifies that real content structures still support clear user journeys.

Tasks

- Review whether dynamic content remains easy to understand for users.
- Validate that pages do not become document dumps.
- Check that process-based pages clearly answer:
 - who the page is for;
 - what the user must do;
 - what documents are needed;
 - what deadline applies;
 - who to contact;
 - what the next step is.
- Validate CTA placement for the main journeys.
- Review mobile usability of dynamic sections.
- Check that accordions, document lists, cards, and resource sections are readable.
- Support Role 7 when restructuring unclear text.

Deliverables

- UX validation notes for dynamic content.
- Journey clarity checklist.
- CTA and content hierarchy feedback.
- Mobile readability feedback.

Week 5 Technical Priorities

1. WordPress Dynamic Content Foundation

The backend should support the following content types:

Content Type	Purpose
Pages	Evergreen institutional information, such as About, Erasmus, International Students, Partnerships, and Contact.
Posts	News and announcements.
Calls	Application calls, mobility calls, open opportunities, and deadline-based items.
Stories	Student experiences, testimonials, and mobility stories.
Resources	Downloadable or reusable documents, guides, forms, and instructions.
Programmes	Structured programme information for admissions, mobility, or partnerships.
People	Optional staff, coordinators, or contact persons, if needed.

2. API Layer Priorities

The frontend should prepare centralized API functions for:

- `/wp-json/wp/v2/pages`
- `/wp-json/wp/v2/posts`
- `/wp-json/wp/v2/programmes`
- `/wp-json/wp/v2/resources`
- `/wp-json/wp/v2/calls`
- `/wp-json/wp/v2/stories`

Rules:

- Components should not fetch directly.
- Fetching should happen through a centralized API layer.
- Requests should be locale-aware.
- API responses should be normalized before being passed to UI components.
- Revalidation support should be considered from the start.

3. Reusable Frontend Sections

Week 5 should validate or prepare the following reusable frontend sections:

- `SectionHeader`
- `AccordionSection`
- `DocumentDownloadList`
- `IconList`
- `ContactInfo`
- `NewsletterForm`
- `HeroSlider`

- PageLayout
- InnerPageTemplate
- HomePageTemplate

4. Content Rules

- Evergreen content should remain Pages.
- Time-based content should become Posts or CPT entries.
- PDF-first workflows should be replaced with guided page-first workflows.
- Reusable content should be structured into fields, not manually repeated across pages.
- One content area should have one canonical route.
- No duplicate trees should be created.

Suggested Week 5 Work Sequence

1. **Confirm content model.** Role 3 and Role 6 validate CPTs, taxonomies, and structured fields.
2. **Create backend structures.** Role 6 configures CPTs, fields, taxonomies, and REST exposure.
3. **Prepare test content.** Role 7 creates sample content for programmes, resources, calls, FAQs, and process steps.
4. **Connect frontend API layer.** Role 5 creates API helper functions and typed response structures.
5. **Test reusable frontend sections.** Role 5 connects test data to reusable components.
6. **Validate user journeys.** Role 2 checks clarity, CTAs, document flow, and mobile readability.
7. **Coordinate corrections.** Role 1 gathers issues and converts them into Week 6 implementation tasks.

Week 5 Combined Output

By the end of Week 5, the team should deliver:

- finalized WordPress CPT structure;
- configured taxonomies;
- reusable structured fields;
- test content entries;
- REST API exposure validation;

- centralized frontend API helpers;
- typed frontend data models;
- dynamic frontend section prototypes;
- validated reusable content patterns;
- UX review of dynamic content flows;
- Week 6 page-building task list.

Definition of Done for Week 5

Week 5 is complete when:

- WordPress contains the core dynamic structures needed for the project.
- At least one test entry exists for each approved CPT.
- REST API responses can be inspected and consumed by the frontend.
- The frontend has a centralized API layer ready for dynamic content.
- Reusable components have been tested against real or realistic structured content.
- Content is mapped to reusable models instead of being copied manually into pages.
- Role 2 confirms that the dynamic structures still support clear user journeys.
- Role 1 prepares a Week 6 task list for main page building and content population.

End of Week 5 Milestone

By the end of Week 5, the website should not yet be fully populated. Instead, the project should have the structures needed to populate it correctly:

CPTs + Fields + API Layer + Reusable Sections + Validated Content Patterns

This prepares the team for Week 6, where the main homepage, key internal pages, student journey pages, support sections, and contact sections can be built with real content.