

Role 5 — Week 5 Detailed Plan

React Developer (Lead Frontend) · Team Q-UW9 · Beta deadline: 02.06.2026

Role 5 — React Developer (Lead Frontend)

You are the critical path this week. The order matters.

Week 5 — Day 1

Fix the Navbar. These corrections are required before any visual work or QA can proceed. Per `NavigationConsistencyFeedback.md` (in `docs/week4/roles/role2/deliverables/`):

Current label	Correct label
About	About DRI
Admissions	International Students
Erasmus	Erasmus+
Research	Partnerships

Also add: `Scholarships&Exchanges` and `News` to the nav links.
Remove `/admissions` and `/research` routes from `App.tsx` (they do not exist in the sitemap).

Week 5 — Day 1–2: Wire App.tsx

Once Role 1 records the Vite decision:
Wire the full route tree from `react-route-strategy.md` into `App.tsx`. Create stub page files in `src/pages/` for every route. Each stub just renders the page title inside `InnerPageTemplate` for now. The goal is a working route structure — not finished pages.

Week 5 — Day 2–3: CPT API helpers

The field names are confirmed in `docs/agent_memory/main/13_WP_Merge_Fixes.md` Section 5. Write these in `frontend/src/api/wordpress.js`:

Function	Endpoint	Taxonomy params	filter
<code>getPages()</code> / <code>getPage(slug)</code>	<code>/wp-json/wp/v2/pages</code>	—	
<code>getCalls(params?)</code> / <code>getCall(slug)</code>	<code>/wp-json/wp/v2/calls</code>	audience, academic-year	
<code>getProgrammes(params?)</code> / <code>getProgramme(slug)</code>	<code>/wp-json/wp/v2/programmes</code>	audience, programme-family	

Function	Endpoint	Taxonomy params	filter
<code>getResources(params?) / getResources(slug)</code>	<code>/wp-json/wp/v2/resources</code>	audience, content-topic, academic-year	
<code>getStories(params?) / getStory(slug)</code>	<code>/wp-json/wp/v2/stories</code>	audience, content-topic	

Add TypeScript types for each response shape in `frontend/src/types/`.

Test each helper against the live Laragon WP instance once Role 6 has test entries live.

Week 5 — Day 4–5: Homepage integration

Wire `HomePage.tsx` to real data:

- Hero: static props (WP Page API not needed yet)
- Cards: static from `src/data/homeSections.ts` until CPT entries exist
- News: `getPosts()` → pass to `NewsSection`

Verify it renders correctly in the browser.

Week 6

- Wire all CPT listing pages (calls, programmes, resources, stories) — fetch from API, render in `InnerPageTemplate` with `ContentGrid`
- Wire CPT detail pages (`:slug` routes) — fetch single entry, render with `InnerPageTemplate` + `DocumentDownloadList` where applicable
- Wire static section pages (Erasmus sub-routes, International Students sub-routes) — `getPage(slug)` → `InnerPageTemplate`
- Apply UVT styling tokens from Role 4's outputs once they are merged
- Locale routing: implement only if Role 1 confirms it is in beta scope

This role plan is ready when the listed Week 5 deliverables are completed, committed, and handed off to the dependent roles.