

RI.UVT.RO Redesign

Week 3 End — Changes Report

Direcția de Relații Internaționale
West University of Timișoara

Focus: A structured record of the Week 3 merge results, frontend component state, WordPress/plugin changes, and next required actions.

Main merge summary and outstanding work

Technology Stack: WordPress CMS + REST API + React + Vite + TypeScript
Team Q-UW9

Contents

1	Week 3 End – Changes Report	2
1.1	Role 5 – React Developer (Pages & Components)	2
1.1.1	Frontend scaffold	2
1.1.2	Atoms	2
1.1.3	Molecules	3
1.1.4	Organisms	3
1.1.5	Templates	4
1.1.6	Pages	4
1.1.7	Role 5 – Outstanding issues	4
1.2	Role 6 – WordPress Developer (API & Content Types)	5
1.2.1	WordPress plugins added to the repo	5
1.2.2	<code>TestPage.tsx</code> – component integration test	6
1.2.3	<code>styles/globals.css</code> – global typography baseline	6
1.2.4	Role 6 – Outstanding issues	7
1.3	Merge Actions Taken (this session)	8
1.3.1	1. ACF and CPTUI plugin folders copied into main	8
1.3.2	2. <code>.gitignore</code> updated – WordPress core ignored, plugins tracked	8
1.3.3	3. <code>TestPage.tsx</code> import path corrected	8
1.3.4	4. <code>/test</code> route added to <code>App.tsx</code>	9
1.4	State of Main After This Merge	9

Document standard: This file follows the RI.UVT.RO document styling system: institutional UVT blue hierarchy, yellow accent rules, readable spacing, structured tables, and technical code blocks.

1. Week 3 End – Changes Report

Generated: 2026-05-12
Scope: Changes merged into `ro.uvt.ri/` (main) from `roles/role5/` and `roles/role6/`
Merge basis: `13_Merge_Plan.md`

Note on docs scope: Documentation files inside `roles/role5/` and `roles/role6/` (including their `docs/agent_memory/`, `docs/week*/`, and `docs/management/` directories) are not considered authoritative. Only the docs inside `ro.uvt.ri/docs/` (main branch) are the canonical record. Role-level docs directories are working copies and are ignored for merge purposes.

1.1 Role 5 – React Developer (Pages & Components)

Role 5’s repository is fully reflected in main. Their component library and frontend scaffold constitute the primary frontend deliverable for Week 3 / Week 4.

1.1.1 Frontend scaffold

File	Status
<code>frontend/src/main.tsx</code>	In main
<code>frontend/src/App.tsx</code>	In main (updated during this merge – see below)
<code>frontend/src/index.css</code>	In main
<code>frontend/src/styles/globals.css</code>	In main
<code>frontend/src/layouts/Container.tsx</code>	In main
<code>frontend/src/api/wordpress.js</code>	In main (stub)

1.1.2 Atoms

Component	File	Notes
Button	components/atoms/Button/Button.tsx	3 variants: primary , secondary , ghost . 3 sizes: sm , md , lg . Accessible focus ring, disabled state. Uses uvt-blue and uvt-gold Tailwind tokens.
Typography	components/atoms/Typography/Typography.tsx	5 variants: h1 , h2 , h3 , body , caption . Renders the correct HTML element per variant.

1.1.3 Molecules

Component	File	Notes
SectionHeader	components/molecules/SectionHeader/SectionHeader.tsx	Title + optional subtitle + decorative gold rule (bg-uvt-gold). Composes Typography .
Card	components/molecules/Card/Card.tsx	Title, description, optional image, optional button. Hover lift effect. Composes Button and Typography .

1.1.4 Organisms

Component	File	Notes
Navbar	components/organisms/Navbar/Navbar.tsx	Sticky header, logo, 5 nav links, mobile menu button. Uses uvt-blue token.
Footer	components/organisms/Footer/Footer.tsx	3 link sections + brand block + copyright bar. 4-column grid on desktop.
HeroSection	components/organisms/HeroSection/HeroSection.tsx	Full-width hero with h1 , subtitle, primary + optional secondary CTA. Composes Button .
AccordionSection	components/organisms/AccordionSection/AccordionSection.tsx	Controlled single-open accordion. aria-expanded on trigger. + rotates to x on open.

Component	File	Notes
TabsSection	components/organisms/TabsSection/TabsSection.tsx	Stateful tab switcher. Active tab highlighted with <code>uvt-blue. aria-selected</code> on buttons.

1.1.5 Templates

Component	File	Notes
PageLayout	components/templates/PageLayout/PageLayout.tsx	Wraps children in <code>Container</code> with <code>py-16</code> main.
ContentGrid	components/templates/ContentGrid/ContentGrid.tsx	<code>ContentGrid</code> / <code>Content2</code> / <code>id</code> .tsx / 4 column variants. Wraps any card-type children.

1.1.6 Pages

File	Notes
pages/UnderConstruction.tsx	Placeholder landing page. Still the default / route.
pages/UnderConstruction.styles.js	Styles for the above.

1.1.7 Role 5 – Outstanding issues

Issue	Severity	Action needed
<code>App.tsx</code> only routes to / (UnderConstruction)	High	Routes must be wired as pages are built in Week 5-6
<code>api/wordpress.js</code> is a stub with only <code>getPosts</code> / <code>getPost</code>	High	Must be expanded with CPT endpoints once WordPress CPTs are live
No locale routing (<code>/(locale)/groups</code>)	High	Required by architecture; not yet implemented

Issue	Severity	Action needed
TestPage.tsx imports from molechules/ (typo)	Fixed in this merge	See merge actions below

1.2 Role 6 – WordPress Developer (API & Content Types)

Role 6 contributed three categories of changes: WordPress plugin installation, a component integration test page, and a global CSS baseline.

1.2.1 WordPress plugins added to the repo

The local WordPress setup for this project uses **Laragon**. The `wordpress/ro.uvt.ri/` folder in the repo contains WP files that team members manually copy into `C:/laragon/www/ro.uvt.ri/`.

The original `.gitignore` had a blanket `wordpress/` rule that ignored the entire folder – meaning no plugin or theme was ever tracked. Role 6 installed ACF and Custom Post Type UI by dropping plugin folders into their local WordPress install, which worked on their machine but was invisible to the rest of the team.

The fix applied during this merge was to **replace the blanket `wordpress/` ignore with selective rules** that ignore only WP core files while allowing `wp-content/plugins/` and `wp-content/themes/` to be tracked.

.gitignore – before:

```
# We use .wp-env.json and `npx wp-env start` to handle the backend
wordpress/
```

.gitignore – after:

```
# WordPress -- ignore core, track only wp-content/plugins/ and
↪ wp-content/themes/
# Copy the contents of wordpress/ro.uvt.ri/ into C:/laragon/www/ro.uvt.ri/
↪ for local dev
wordpress/ro.uvt.ri/wp-admin/
wordpress/ro.uvt.ri/wp-includes/
wordpress/ro.uvt.ri/wp-content/uploads/
wordpress/ro.uvt.ri/*.php
wordpress/ro.uvt.ri/license.txt
wordpress/ro.uvt.ri/readme.html
```

What is now tracked:

Path	Tracked
wp-content/plugins/advanced-custom-fields/	Yes — tracked
wp-content/plugins/custom-post-type-ui/	Yes — tracked
wp-content/plugins/akismet/	Yes — tracked
wp-content/themes/twentytwenty*/	Yes — tracked
wp-admin/	No — ignored (WP core)
wp-includes/	No — ignored (WP core)
wp-content/uploads/	No — ignored (user uploads)
Root *.php files (wp-login, wp-config, etc.)	No — ignored (WP core)

Plugin	Purpose
Advanced Custom Fields	Field groups, repeaters, and structured field types needed for CPT content models (CTA blocks, process steps, FAQ, document repeaters, contact cards, deadline blocks)
Custom Post Type UI	GUI for registering the custom post types defined in 06_WordPress_Content_Model.md: call, story, resource, programme, people

Effect on team workflow: Any team member pulling from main will now receive the ACF and CPTUI plugin folders. They copy `wordpress/ro.uvt.ri/` into `C:/laragon/www/ro.uvt.ri/` as before, then activate the plugins in the WordPress admin.

1.2.2 TestPage.tsx – component integration test

Role 6 authored `frontend/src/pages/TestPage.tsx` as a visual integration test for the component system. It exercises:

- `PageLayout` (template shell)
- `SectionHeader` (molecule)
- `Typography` – `h1` and `body` variants (atom)
- `Button` – all three variants: `primary`, `secondary`, `ghost` (atom)
- `AccordionSection` with two items (organism)

This page was already present in main but contained a broken import path (the `molecules` typo from Role 6's local fork). **This was fixed as part of this merge** (see merge actions below).

1.2.3 styles/globals.css – global typography baseline

Role 6 also authored `frontend/src/styles/globals.css`, providing a consistent body and heading baseline:

```
@import "tailwindcss";

body {
  background-color: white;
  color: #111827;
  font-family: sans-serif;
}

h1, h2, h3, h4, h5, h6 {
  font-weight: 600;
  letter-spacing: -0.02em;
}
```

This file was already present in main at the time of this merge (identical content). No copy action was needed.

1.2.4 Role 6 – Outstanding issues

Issue	Severity	Action needed
ACF and CPTUI are in <code>wp-content/plugins/</code> but not yet activated or configured	High	Role 6 must activate both plugins in WordPress admin and begin CPT registration
No CPTs created yet (<code>call</code> , <code>story</code> , <code>resource</code> , <code>programme</code> , <code>people</code>)	High	Core Week 5 deliverable
No ACF field groups configured	High	Required before REST API can expose structured content
WordPress located at wrong path in role fork (repo root instead of <code>wordpress/</code>)	Medium	Role 6 must reorganise their local fork to match main's structure before next PR
<code>TestPage.tsx</code> in role6 fork still contains the <code>molechules</code> typo	Low	Role 6 should pull from main to sync the fix

1.3 Merge Actions Taken (this session)

The following changes were made to `ro.uvt.ri/` (main) during this merge:

1.3.1 1. ACF and CPTUI plugin folders copied into main

Source: `roles/role6/ro.uvt.ri/wp-content/plugins/`

Destination: `ro.uvt.ri/wordpress/ro.uvt.ri/wp-content/plugins/`

```
advanced-custom-fields/  <- copied from role6
custom-post-type-ui/     <- copied from role6
```

These were physically present in Role 6's local fork. Copying them into main's `wordpress/` folder is the first step; the `.gitignore` change below is what makes them actually visible to git.

1.3.2 2. `.gitignore` updated – WordPress core ignored, plugins tracked

File: `ro.uvt.ri/.gitignore`

The original `wordpress/` blanket ignore was replaced with granular rules that expose `wp-content/plugins/` and `wp-content/themes/` to git while continuing to ignore WP core directories and root PHP files.

```
- # We use .wp-env.json and `npx wp-env start` to handle the backend
- wordpress/
+ # WordPress -- ignore core, track only wp-content/plugins/ and
+   ↳ wp-content/themes/
+ # Copy the contents of wordpress/ro.uvt.ri/ into C:/laragon/www/ro.uvt.ri/
+   ↳ for local dev
+ wordpress/ro.uvt.ri/wp-admin/
+ wordpress/ro.uvt.ri/wp-includes/
+ wordpress/ro.uvt.ri/wp-content/uploads/
+ wordpress/ro.uvt.ri/*.php
+ wordpress/ro.uvt.ri/license.txt
+ wordpress/ro.uvt.ri/readme.html
```

This makes the ACF and CPTUI plugin folders (already present in `wordpress/ro.uvt.ri/wp-content/plu`) visible to git for the first time.

1.3.3 3. `TestPage.tsx` import path corrected

File: `ro.uvt.ri/frontend/src/pages/TestPage.tsx`

```
- import { SectionHeader } from
+   ↳ '../components/molechules/SectionHeader/SectionHeader'
+ import { SectionHeader } from
+   ↳ '../components/molecules/SectionHeader/SectionHeader'
```

The `molechules` directory does not exist in main. The correct path is `molecules/`. This was a typo originating in Role 6's local fork that had propagated into main.

1.3.4 4. `/test` route added to `App.tsx`

File: `ro.uvt.ri/frontend/src/App.tsx`

```
import { BrowserRouter, Routes, Route } from "react-router-dom";
import UnderConstruction from "../pages/UnderConstruction";
+ import { TestPage } from "../pages/TestPage";

function App() {
  return (
    <BrowserRouter>
      <Routes>
        <Route path="/" element={<UnderConstruction />} />
+       <Route path="/test" element={<TestPage />} />
      </Routes>
    </BrowserRouter>
  );
}
```

`TestPage` is now accessible at `http://ro.uvt.ri.test/test` during local development. This route is for development validation only and must be removed before final delivery.

1.4 State of Main After This Merge

Area	Status
React atoms (Button, Typography)	Complete
React molecules (Card, SectionHeader)	Complete
React organisms (Navbar, Footer, HeroSection, AccordionSection, TabsSection)	Complete
React templates (PageLayout, ContentGrid)	Complete
Component integration test (<code>/test</code> route)	Now functional
Global CSS baseline	Present
WordPress core files	Present

Area	Status
WordPress plugins (ACF, CPTUI)	In <code>wp-content/plugins/</code> , now tracked by git – not yet activated
WordPress CPTs	Not created
WordPress field groups	Not created
REST API endpoints beyond stub	Not implemented
Locale routing	Not implemented
Real page routes	Not implemented
