

RI.UVT.RO Redesign

Week 4 Summary

Directia de Relatii Internationale
West University of Timisoara

Role 5 — React Developer. Full component library (atoms, molecules, organisms, templates) built and merged into main. Five planning documents delivered. CPT API helpers and route wiring carry into Week 5.

Technology Stack: WordPress CMS + REST API + React + Vite + TypeScript
Team Q-UW9 | Compiled: 2026-05-18

1. What Was Done This Week

1.1 Full Component Library — Built and Merged

The entire frontend component library was built from scratch and merged into `main`. Every component follows the atomic design hierarchy: atoms → molecules → organisms → templates.

Atoms — `src/components/atoms/`

Component	Responsibility
Button	4 variants (primary, secondary, ghost, danger), 5 states; <code>clsx</code> for conditional classes.
Typography	Semantic h1–h3, body, caption with consistent type scale.
Divider	Horizontal rule separator.
Icon	<code>react-icons</code> wrapper with consistent sizing.
LanguageSwitcher	RO / EN locale toggle buttons.

Molecules — `src/components/molecules/`

Component	Responsibility
Card	Title, description, optional link button; hover lift effect.
SectionHeader	Title, optional subtitle, gold underline accent bar.

Organisms — `src/components/organisms/`

Component	Responsibility
Navbar	Sticky header, desktop nav links, mobile menu stub.
Footer	Brand column + 3 nav sections + copyright bar.
HeroSection	Full-width animated hero, title, subtitle, up to 2 CTA buttons.

Component	Responsibility
AccordionSection	Accessible accordion (<code>aria-expanded</code> wired) for FAQ and expandable content.
TabsSection	Stateful tab switcher (<code>aria-selected</code> , <code>uvr-blue</code> active state).
DocumentDownloadList	Downloadable file list with label, file type badge, accessible links.
ContentSection	Generic rich-text content block.
NewsSection	Grid of announcement / news items.

Templates — `src/components/templates/`

Component	Responsibility
PageLayout	Global shell: Navbar + <code><main></code> + Footer.
ContentGrid	Responsive CSS grid — configurable 2 / 3 / 4 columns.
PageTransition	Framer-motion fade-in wrapper.
SectionRenderer	Iterates a <code>sections</code> array and renders the correct organism per <code>section.type</code> .
HomePageTemplate	Full homepage: hero → audience cards → news strip.
InnerPageTemplate	Inner pages: SectionHeader + content + optional accordion + optional download list.

`UnderConstruction.tsx` was reworked into a full vertical page demo integrating all new components. The `molechules` folder naming typo was corrected to `molecules`.

1.2 Planning Documents Delivered

Document	Status
<code>react-route-strategy.md</code> — 29-route map, full <code>App.tsx</code> structure	✓ Done
<code>component-architecture-week4.md</code> — full inventory, props, composition rules	✓ Done
<code>page-template-planning.md</code> — data interfaces for both templates	✓ Done
<code>layout-template-implementation.md</code> — composition notes	✓ Done
<code>design-system.md</code> — typography, grid, nav, ally rules	✓ Done

1.3 Architecture Rules Enforced

- No API calls inside components — all fetching stays in `src/api/wordpress.js`.
- No routing inside templates or organisms.
- Templates compose organisms; organisms do not compose templates.
- Page files own data fetching and pass data down as props.
- Tailwind utility classes only — no per-component `.css` files.

2. Deliverables Status

Item	Status
Atoms (5)	✓ Done
Molecules (2)	✓ Done
Organisms (8)	✓ Done
Templates (6)	✓ Done
Planning documents (5)	✓ Done
Route tree wired in <code>App.tsx</code>	⚠ Partial / Pending
Locale routing (<code>/ro</code> , <code>/en</code>)	🚫 Blocked

Item	Status
CPT API helpers (5 function pairs)	✗ Not done
Navbar label corrections (4 from Role 2)	✗ Not done

CPT API helpers are **now unblocked**. Field names are frozen in `docs/agent_memory/main/13_WP_Merge_Fixes.md` and ready to use.

3. Carrying into Week 5

1. Apply 4 Navbar label corrections from Role 2's `NavigationConsistencyFeedback.md`.
2. Add *Scholarships & Exchanges* and *News* as placeholder links in `Navbar.tsx`.
3. Write CPT API helpers — `getCalls`, `getProgrammes`, `getResources`, `getStories`, `getPages` — using frozen field names from `13_WP_Merge_Fixes.md`.
4. Wire the route tree into `App.tsx` once Role 1 records the Vite vs. Next.js decision.
5. Build individual page files in `src/pages/` once routes are wired.