

RI.UVT.RO Redesign

Week 4 Summary

Directia de Relatii Internationale
West University of Timisoara

Role 6 — WordPress Developer. 4 CPTs and 4 ACF field groups delivered; defects corrected before merge by Role 1. Admin import, ACF sync, and test content entries carry into Week 5.

Technology Stack: WordPress CMS + REST API + React + Vite + TypeScript

Team Q-UW9 | Compiled: 2026-05-18

1. What Was Done This Week

1.1 Custom Post Types Registered

4 Custom Post Types were registered and configured via CPTUI, with REST API exposure enabled. The CPTUI export was committed to the repository.

CPT slug	Label	show_in_rest	has_archive
calls	Calls / Opportunities	✓ true	✓ true
stories	Student Stories	✓ true	✓ true
resources	Resources	✓ true	✓ true
programmes	Programmes	✓ true	✓ true

1.2 ACF Field Groups Created

4 field groups created with `show_in_rest: 1`, one per CPT. ACF Local JSON sync folder (`acf-json/`) placed in the correct theme location.

- **Calls** — deadline, eligibility, application steps, documents, funding details.
- **Programme Details** — title, duration, language, partner institution, application deadline.
- **Resource Details** — file URL, file type, audience, audience notes.
- **Story Details** — author, programme, story date, pull quote, image.

1.3 Defects Fixed by Role 1 Before Merge

The following issues were identified during merge review and corrected by Role 1. They are recorded here for accountability.

Issue	Detail
<code>has_archive: false</code> on all 4 CPTs	Archive routes (<code>/calls/</code> etc.) would return 404
<code>excerpt</code> missing from <code>supports</code>	Excerpt field unavailable in editor
<code>taxonomies: []</code> empty on all CPTs	Taxonomy filters silently return no results

Issue	Detail
No taxonomy export	4 taxonomies defined in docs but never created
6 field name mismatches	Frontend and backend using different names
8 missing fields across all CPTs	Key data unavailable via REST
No global ACF field groups	Page builder blocks unavailable on WP Pages

All fixes were applied by Role 1. Field names are now frozen in docs/agent_memory/main/13_WP_Merge_Fixes.md.

2. Deliverables Status

Item	Status
CPTs registered (4)	✓ Done
ACF field groups — CPTs (4), corrected before merge	✓ Done
CPTUI export committed (cptui-export.json)	✓ Done
Taxonomy definitions (cptui-taxonomies.json, created by Role 1)	✓ Done
rest-api-exposure-checklist.md	✗ Not done
CPTUI imported into WP admin	⚠ Partial / Pending
ACF synced in WP admin	⚠ Partial / Pending
Test entries published per CPT (min. 1)	✗ Not done
REST endpoint verification	🚫 Blocked
people CPT decision recorded	✗ Not done

⚠ Critical path note

REST endpoint verification and API response testing by Role 5 are both blocked until the CPTUI import and ACF sync are completed in the local WordPress admin. This is the highest-priority action for Role 6 in Week 5.

3. Carrying into Week 5

1. Import `cptui-export.json` via CPTUI → Tools → Import in WP admin.
2. Import `cptui-taxonomies.json` via the same tool.
3. Sync ACF field groups via ACF → Tools → Sync in WP admin.
4. Publish at least 2 test entries per CPT so Role 5 can verify API responses end-to-end.
5. Produce a usable `rest-api-exposure-checklist.md` with endpoint URLs, supported query parameters, and confirmed ACF field names.
6. Confirm or formally reject the people CPT with Role 1.