

Role 6 — Final Tasks

WordPress Developer · Team Q-UW9 · Week 4 / Week 5

Priority order: tasks within each group must be completed before the next group starts. The field name agreement with Role 5 is the single most urgent item — everything downstream depends on it.

Group 1 — No WordPress Required

Do these first. No Laragon needed.

- ☐ Move WordPress files into `wordpress/ro.uvt.ri/` in the role fork
- ☐ Move `cptui-export.json` to `wordpress/ro.uvt.ri/cptui-export.json`
- ☐ **Agree ACF field names with Role 5 and freeze them** — nothing else in Group 2 should start before this
- ☐ Rewrite `rest-api-exposure-checklist.md` with every endpoint URL, field name, ACF flag, and query params
- ☐ Rewrite `wordpress-content-structure-notes.md` with the full route-to-content-type table
- ☐ Rewrite `static-vs-dynamic-content.md` covering all sitemap routes including nested and detail routes
- ☐ Rewrite `structured-fields-setup.md` to match the agreed field names exactly

Group 2 — Fix CPTs and ACF (Requires Laragon)

Start only after field names are agreed with Role 5.

Fix all 4 CPTs in CPTUI:

- ☐ Set `has_archive: true` on all 4 CPTs
- ☐ Add `excerpt` to supports on all 4 CPTs
- ☐ Attach `audience` taxonomy to all CPTs
- ☐ Attach `programme-family` to programmes
- ☐ Attach `content-topic` to resources and stories
- ☐ Attach `academic-year` to calls and resources
- ☐ Re-export CPTUI (post types **and** taxonomies) to `wordpress/ro.uvt.ri/cptui-export.json` — commit
- ☐ Decide on `people` CPT with Role 1 — register if approved

Fix Calls field group:

- ☐ Rename `application_deadline` → `deadline`
- ☐ Add `eligibility` (textarea)
- ☐ Add `application_steps` (repeater → text sub-field)

- ☐ Add **documents** (repeater → label text + url)
 - ☐ Decide: keep or remove **financial_support**
-

Fix Programmes field group:

- ☐ Fix broken name **field_1:_deadline** → **application_deadline**
 - ☐ Add **duration** (text)
 - ☐ Add **language** (text)
 - ☐ Add **partner_institution** (text)
 - ☐ Decide: keep or remove **country** and **coordinator_email**
-

Fix Resources field group:

- ☐ Rename **download_url** → **file_url**
 - ☐ Rename **document_type** → **file_type** and fix select choices (PDF, DOCX, XLS, Other as separate values)
 - ☐ Add **audience_notes** (textarea)
-

Fix Stories field group:

- ☐ Rename **testimonial_author** → **author**
 - ☐ Replace **study_destination** with **story_date** (date picker)
 - ☐ Add **pull_quote** (textarea)
-

After all field group changes:

- ☐ Re-save all 4 field groups to regenerate **acf-json/** files — commit updated JSON

Group 3 — Create Missing Global Field Groups

Requires Group 2 complete. All groups must have REST enabled.

- ☐ Create **CTA block**: **heading** (text), **body** (textarea), **button_label** (text), **button_url** (url)
- ☐ Create **Process steps**: **steps** repeater → **step_title** (text) + **step_description** (textarea)
- ☐ Create **FAQ section**: **faqs** repeater → **question** (text) + **answer** (textarea)
- ☐ Create **Contact card**: **name**, **role**, **email**, **phone**
- ☐ Create **Document repeater**: **label** (text) + **file_url** (url)
- ☐ Re-save all 5 groups to write **acf-json/** files — commit (9 JSON files total after Groups 2 and 3)

Group 4 — Verify and Test

Requires Groups 2 and 3 complete.

- ☐ Verify `/wp-json/wp/v2/calls`, `/stories`, `/resources`, `/programmes` all return 200 with `acf` key
- ☐ Verify taxonomy terms appear in CPT REST responses
- ☐ Verify field names in REST responses match `rest-api-exposure-checklist.md`
- ☐ Create at least one published test entry per CPT with all fields populated

Group 5 — Frontend API Helpers

Can run in parallel with Group 3. Field names must be frozen first.

- ☐ Add `getPages()` and `getPage(slug)`
- ☐ Add `getCalls(params?)` and `getCall(slug)`
- ☐ Add `getProgrammes(params?)` and `getProgramme(slug)`
- ☐ Add `getResources(params?)` and `getResource(slug)`
- ☐ Add `getStories(params?)` and `getStory(slug)`
- ☐ Support taxonomy filter params: `audience`, `programme-family`, `content-topic`, `academic-year`

Documentation Rewrites

Group 1 rewrites can start immediately. `structured-fields-setup.md` must wait until field names are frozen.

- ☐ `rest-api-exposure-checklist.md` — full endpoint table: URL, type, required fields, ACF flag, query params
- ☐ `wordpress-content-structure-notes.md` — full route-to-content-type table for all sitemap routes
- ☐ `static-vs-dynamic-content.md` — all routes classified: static / dynamic-list / dynamic-detail / mixed
- ☐ `wordpress-cpt-taxonomy-setup.md` — CPT settings + taxonomy slugs, labels, attachments
- ☐ `structured-fields-setup.md` — must exactly match agreed ACF field names; Role 5 uses this as a reference

PR into main is ready when all groups above are complete and the merge readiness checklist in the review document passes.