

RI.UVT.RO Redesign

Role 6 — Week 4 Review (Updated)

Directia de Relatii Internationale
West University of Timisoara

Focus: Updated assessment of Role 6 Week 4 deliverables. CPTs and ACF field groups were created and REST-enabled. However, field names are inconsistent with the plan throughout, CPT archive settings are wrong, taxonomies are unverified, global field groups are absent, and documentation files are unusable stubs. 1 item fully done. 9 partial. 9 missing or wrong.

Technology Stack: WordPress CMS + REST API + React + Vite + TypeScript

Team Q-UW9 | Reviewed: 2026-05-17

Contents

1	What Was Done Correctly	2
2	What Is Wrong or Incomplete	2
2.1	Folder Structure — Not Fixed	2
2.2	ACF Field Names Do Not Match the Plan	3
2.3	CPT Configuration Defects	4
2.4	Taxonomies — Not Verified as Registered	4
2.5	No Global ACF Field Groups	5
2.6	Documentation Files Are Superficial Stubs	5
2.7	Frontend API Helpers — Not Extended	5
2.8	Test Entries — Unverifiable	5
3	Deliverables Scorecard	5
4	Work to Finish	7
4.1	Group 1 — Fix Structural Issues (No WordPress Required)	7
4.2	Group 2 — Fix ACF Field Names and CPT Config (Requires Laragon)	7
4.3	Group 3 — Create Missing Global Field Groups (Requires Group 2)	8
4.4	Group 4 — Verify and Test (Requires Groups 2 and 3)	8
4.5	Group 5 — Frontend API Helpers (Parallel to Group 3, After Field Names Agreed)	8

1. What Was Done Correctly

Item	Evidence	Notes
4 CPTs registered with <code>show_in_rest: true</code>	<code>cptui-export.json</code>	programmes, calls, stories, resources
CPTUI export committed	<code>cptui-export.json</code> at repo root	Importable
ACF field group for calls	<code>group_6a087f7aa179c.json</code>	<code>show_in_rest: 1</code> ✓
ACF field group for programmes	<code>group_6a010285605db.json</code>	<code>show_in_rest: 1</code> ✓
ACF field group for resources	<code>group_6a0880749381c.json</code>	<code>show_in_rest: 1</code> ✓
ACF field group for stories	<code>group_6a08815042fd6.json</code>	<code>show_in_rest: 1</code> ✓
ACF Local JSON Sync enabled	<code>acf-json/</code> <code>twentytwentyfive</code> theme	in 4 JSON files committed
REST enabled on all field groups	<code>show_in_rest: 1</code> in all 4 files	ACF REST exposure active
5 documentation files created	<code>docs/week4/</code> folder	Files present
4 taxonomies listed in doc	<code>wordpress-cpt-taxonomy-setup.md</code>	defined programme-family, content-topic, academic-year

2. What Is Wrong or Incomplete

2.1 Folder Structure — Not Fixed

WordPress files remain at the root of `roles/role6/ro.uvt.ri/` instead of inside `wordpress/ro.uvt.ri/`. This was Step 1 in the plan and is still unresolved. `cptui-export.json` is committed at the repo root rather than at `wordpress/ro.uvt.ri/cptui-export.json`.

2.2 ACF Field Names Do Not Match the Plan

This is the most critical issue. Field names are the contract between the WordPress backend and Role 5's API helpers. Every field group has been built with different names than the plan specifies. If Role 5 writes API helpers from the plan's names, the frontend will receive `undefined` for every ACF field.

Calls — group_6a087f7aa179c.json

Plan specifies	Actual in JSON	Status
deadline (date picker)	application_deadline	Name mismatch
eligibility (textarea)	—	Missing
application_steps (repeater)	—	Missing
documents (repeater)	—	Missing
—	financial_support (text)	Undocumented addition

Programmes — group_6a010285605db.json

Plan specifies	Actual in JSON	Status
duration (text)	—	Missing
language (text)	—	Missing
partner_institution (text)	—	Missing
application_deadline (date)	field_1:_deadline (date)	Broken field name
—	country (select, empty)	Not in plan
—	coordinator_email (email)	Not in plan

Resources — group_6a0880749381c.json

Plan specifies	Actual in JSON	Status
file_url (url)	download_url (url)	Name mismatch
file_type (select, 4 values)	document_type (select, malformed)	Mismatch + choices broken
audience_notes (textarea)	—	Missing

Stories — group_6a08815042fd6.json

Plan specifies	Actual in JSON	Status
author (text)	testimonial_author (text)	Name mismatch
story_date (date picker)	study_destination (text)	Wrong field entirely
pull_quote (textarea)	—	Missing

2.3 CPT Configuration Defects

Setting	Plan requires	Actual	Status
has_archive	true for all	false for all 4	Wrong
supports	title, editor, thumbnail, excerpt	title, editor, thumbnail	Missing excerpt
Taxonomy attachments	audience + per-CPT others	Empty on all CPTs	Not attached
people CPT	Pending Role 1 decision	Not present	Missing

2.4 Taxonomies — Not Verified as Registered

wordpress-cpt-taxonomy-setup.md lists the 4 taxonomies by name, but there is no taxonomy export in the CPTUI file and the `taxonomies` arrays in all CPTs are empty. There is no evidence the taxonomies were actually registered in WordPress — only that they were named in a text file. A CPTUI taxonomy export must exist for the configuration to be replicable by teammates.

2.5 No Global ACF Field Groups

The plan requires 5 global field groups for use across WP Pages. None of the 4 `acf-json/` files correspond to global groups.

Group	Status
CTA block	Not created
Process steps	Not created
FAQ section	Not created
Contact card	Not created
Document repeater	Not created

2.6 Documentation Files Are Superficial Stubs

`wordpress-content-structure-notes.md` — 8 lines. Two-sentence strategy statement only. No route table, no taxonomy mapping, no coverage of the Erasmus or International Students section trees.

`rest-api-exposure-checklist.md` — 4 bullet points. High-level checkboxes only. No endpoint URLs, no field names, no query parameter documentation. Role 5 cannot write API helpers from this document.

`static-vs-dynamic-content.md` — 8 lines. Lists 3 static slugs and 4 dynamic base endpoints. No mixed routes. No detail routes. Fewer than a quarter of sitemap routes covered.

`wordpress-cpt-taxonomy-setup.md` — Taxonomies only. No CPT settings, no REST configuration record, no attachment mapping.

`structured-fields-setup.md` — Wrong field names. Documents fields that differ from both the plan and the actual ACF JSON. Cannot serve as the reference document for Role 5.

2.7 Frontend API Helpers — Not Extended

`frontend/src/api/wordpress.js` is unchanged from Week 3. Only `getPosts()` and `getPost(slug)` exist. No CPT helpers were added.

2.8 Test Entries — Unverifiable

No test content entries are committed (database-only). The ACF field name mismatches mean that even if entries existed, the response shape would not match what Role 5 expects.

3. Deliverables Scorecard

Deliverable	Req'd	Status	Notes
Folder structure fixed	Yes	No	WP still at root
cptui-export.json committed	Yes	Partial	Wrong path; no taxonomy export
call CPT with REST	Yes	Partial	Archive false; no taxonomies attached
story CPT with REST	Yes	Partial	Same issues
resource CPT with REST	Yes	Partial	Same issues
programme CPT with REST	Yes	Partial	Same issues
people CPT	Decision req'd	Missing	Not created
Taxonomies registered	Yes	Unverified	Listed in doc; no export; not attached
ACF field groups (4 CPTs)	Yes	Partial	Created + REST enabled; field names wrong
acf-json/ committed	Yes	Done	4 files in correct theme folder
Global ACF field groups (5)	Yes	Missing	None created
REST endpoints verified	Yes	Unknown	No verification record
Test entries per CPT	Yes	Missing	No evidence
wordpress-content-structure-requirements.md	Yes	Partial	Too thin
rest-api-exposure-checklist.md	Yes	Partial	Unusable as contract
static-vs-dynamic-content.md	Yes	Partial	Incomplete
wordpress-cpt-taxonomy-setup.md	Yes	Partial	Taxonomies only; no CPT config
structured-fields-setup.md	Yes	Partial	Wrong field names
Frontend CPT API helpers	Yes	Missing	wordpress.js unchanged

1 fully done (acf-json/ committed) 9 partial 9 missing or wrong

4. Work to Finish

Tasks are ordered by dependency. Later groups should not start before the preceding group is complete.

4.1 Group 1 — Fix Structural Issues (No WordPress Required)

- ☐ Move WordPress files into `wordpress/ro.uvt.ri/` in the role fork. Pull updated `.gitignore` from main.
- ☐ Move `cptui-export.json` to `wordpress/ro.uvt.ri/cptui-export.json`.
- ☐ Rewrite `rest-api-exposure-checklist.md` with every endpoint URL, required field name, ACF exposure flag, and query params. The current version cannot serve as a contract for Role 5.
- ☐ Rewrite `wordpress-content-structure-notes.md` with the full route table covering all sitemap routes mapped to content type.
- ☐ Rewrite `static-vs-dynamic-content.md` covering all routes including nested Erasmus and International Students routes and all dynamic detail routes.
- ☐ Rewrite `structured-fields-setup.md` to match agreed ACF field names exactly (coordinate with Group 2 first).

4.2 Group 2 — Fix ACF Field Names and CPT Config (Requires Laragon)

Coordinate with Role 5 first. Agree field names before making any changes. Renaming after Role 5 has written helpers will break the integration.

- ☐ Fix Calls group: rename `application_deadline` → `deadline`; add `eligibility` (textarea), `application_steps` (repeater), `documents` (repeater). Decide on `financial_support`.
- ☐ Fix Programmes group: fix broken name `field_1:_deadline` → `application_deadline`; add `duration`, `language`, `partner_institution`. Decide on `country` and `coordinator_email`.
- ☐ Fix Resources group: rename `download_url` → `file_url`; rename `document_type` → `file_type`; fix select choices (PDF, DOCX, XLS, Other as separate values); add `audience_notes` (textarea).
- ☐ Fix Stories group: rename `testimonial_author` → `author`; replace `study_destination` with `story_date` (date picker); add `pull_quote` (textarea).
- ☐ Re-save all field groups to regenerate `acf-json/` files. Commit updated JSON files.
- ☐ Fix all 4 CPTs in CPTUI: set `has_archive:` `true`; add `excerpt` to supports.

- ☐ Attach taxonomies: `audience` to all CPTs; `programme-family` to programmes; `content-topic` to resources and stories; `academic-year` to calls and resources.
- ☐ Re-export CPTUI config (post types + taxonomies) to `wordpress/ro.uvt.ri/cptui-export.json`. Commit.
- ☐ Decide on `people` CPT with Role 1. Register if approved.

4.3 Group 3 — Create Missing Global Field Groups (Requires Group 2)

- ☐ Create CTA block: `heading` (text), `body` (textarea), `button_label` (text), `button_url` (url). REST enabled.
- ☐ Create Process steps: `steps` repeater → `step_title` (text) + `step_description` (textarea). REST enabled.
- ☐ Create FAQ section: `faqs` repeater → `question` (text) + `answer` (textarea). REST enabled.
- ☐ Create Contact card: `name`, `role`, `email`, `phone`. REST enabled.
- ☐ Create Document repeater: `label` (text) + `file_url` (url). REST enabled.
- ☐ Re-save all groups to write `acf-json/` files. Commit 5 new JSON files.

4.4 Group 4 — Verify and Test (Requires Groups 2 and 3)

- ☐ Verify `/wp-json/wp/v2/calls`, `/stories`, `/resources`, `/programmes` all return 200 with `acf` key.
- ☐ Verify taxonomy terms appear in CPT REST responses.
- ☐ Verify field names in REST responses match `rest-api-exposure-checklist.md`.
- ☐ Create at least one published test entry per CPT with all fields populated.

4.5 Group 5 — Frontend API Helpers (Parallel to Group 3, After Field Names Agreed)

- ☐ Add to `frontend/src/api/wordpress.js`: `getPages()`, `getPage(slug)`, `getCalls(params?)`, `getCall(slug)`, `getProgrammes(params?)`, `getProgramme(slug)`, `getResources(params?)`, `getResource(slug)`, `getStories(params?)`, `getStory(slug)`.
- ☐ Use field names exactly as agreed in the fixed `rest-api-exposure-checklist.md`.