
Role 7 — Week 5 Detailed Plan

Content Strategist / Content Entry • Team Q-UW9 • Beta deadline: 02.06.2026

Role 7 — Content Strategist / Content Entry

We are placing you on content work. This is not a technical role — it requires reading, writing, and organizing.

Week 5

Review the old RI.UVT.RO site and prepare content drafts for the following WP Pages. These will be entered into WordPress in Week 6 once Role 6 creates the page structure.

For each page, produce a short markdown file with:

- Page title
- One-sentence page purpose
- 2–3 content sections with a heading and 2–4 sentences of text each
- Any relevant links or documents to include

Pages to draft:

1. About DRI (/about)
2. Contact (/contact)
3. Erasmus landing (/erasmus)
4. International Students landing (/international-students)
5. Partnerships (/partnerships)

Save drafts in `docs/week5/content-drafts/`.

Coordinate with Role 3's coherence check — if Role 3 flags missing content, absorb it into these drafts.

Week 6

- Enter all content drafts into WP admin (Work with Role 6 who creates the page structure)
 - Draft content for Erasmus sub-pages (`incoming-students`, `outgoing-students`, `incoming-staff`, `outgoing-staff`)
 - Draft FAQ blocks for at least 2 pages (to populate `AccordionSection` components)
-

This role plan is ready when the listed Week 5 deliverables are completed, committed, and handed off to the dependent roles.