

RI.UVT.RO Redesign

Week 4 Summary

Directia de Relatii Internationale
West University of Timisoara

Role 4 — UI Designer / Design System. Component handoff and wireframes delivered. Design system partially complete; color token conflict with main branch must be resolved before Week 5 visual QA.

Technology Stack: WordPress CMS + REST API + React + Vite + TypeScript
Team Q-UW9 | Compiled: 2026-05-18

1. What Was Done This Week

1.1 Component Handoff

`component-handoff.md` was produced covering all 9 components consumed by Role 5. Each entry includes anatomy, layout rules, accessibility requirements, responsive rules, and Tailwind class direction. The implementation priority order in the document matched the sequence Role 5 followed during Week 4.

Component	Tier	Contents
Button	Atom	4 variants, 5 states, Tailwind class direction, a11y focus rules
Card	Molecule	Anatomy, hover rules, responsive layout
SectionHeader	Molecule	Gold accent bar spec, typography pairing
HeroSection	Organism	Full-width rules, CTA button placement
AccordionSection	Organism	Expand/collapse layout, animation guidance
DocumentDownloadList	Organism	File type badge, link accessibility
CTA Section	Organism	Background contrast, button hierarchy
Navbar	Organism	Sticky behaviour, mobile breakpoint
Footer	Organism	Column layout, copyright bar

1.2 Wireframes

`wireframes.md` produced with ASCII wireframes for 8 layout types. Each includes responsive breakpoint rules (mobile / tablet / desktop).

- Homepage
- Internal Page
- Student Journey
- Resource Listing
- Contact / Support
- Card Grid

- Accordion Section
- CTA Section

1.3 Design System (In Progress)

design-system-work-in-progress.md covers:

- **Typography scale:** Inter, H1–H3, body, small, button text with exact px values and line-height at each breakpoint.
- **Spacing system:** section padding, container widths, card padding, grid gaps.
- **Layout rules** for homepage and inner pages.

The file is explicitly marked incomplete by the author. Color tokens are unresolved (see Section 2).

2. Open Issue — Color Token Conflict

 **Blocks visual QA**

All three token values differ between Role 4’s design system and the main branch `index.css`. Role 5 built the entire component library against the main branch values. Visual QA cannot proceed until one set is adopted as canonical.

Token	Role 4 value	Main branch <code>index.css</code> value
Primary / <code>uvt-blue</code>	#003B71	#005BBB
Secondary / <code>uvt-gold</code>	#F2C94C	#F2B705
Accent / <code>uvt-navy</code>	#00A86B	#002147

3. Deliverables Status

Document	Status
<code>component-handoff.md</code>	✔ Done
<code>wireframes.md</code>	✔ Done

Document	Status
design-system-work-in-progress.md	⚠ Partial / Pending
Tailwind config / CSS variable block ready to paste	✗ Not done

4. Carrying into Week 5

1. **Resolve color token conflict with Role 1** — agree on the canonical values; document the decision.
2. **Complete design-system-work-in-progress.md** with the agreed tokens.
3. **Deliver a ready-to-paste Tailwind config or CSS variable block** for `index.css` so Role 5 can update all component files in one pass.