

# RI.UVT.RO Redesign

## Week 4 Summary

Directia de Relatii Internationale  
West University of Timisoara

**Role 1 — Project Manager / Frontend Lead.** WordPress merge resolution, defect fixing, field name contract freeze, and open decisions carrying into Week 5.

Technology Stack: WordPress CMS + REST API + React + Vite + TypeScript  
Team Q-UW9 | Compiled: 2026-05-18

# 1. What Was Done This Week

## 1.1 WordPress Merge Resolution

Role 6 submitted a WordPress branch that could not be merged as-is. Role 1 reviewed every file, identified all defects, applied fixes, and merged the corrected output into `main`.

Files merged to `wordpress/ro.uvt.ri/`:

| File                                           | Description                                              |
|------------------------------------------------|----------------------------------------------------------|
| <code>cptui-export.json</code>                 | Fixed CPT configuration — 4 post types                   |
| <code>cptui-taxonomies.json</code>             | New file — 4 taxonomy definitions (was missing entirely) |
| <code>acf-json/group_6a087f7aa179c.json</code> | Calls field group — corrected                            |
| <code>acf-json/group_6a010285605db.json</code> | Programme Details field group — corrected                |
| <code>acf-json/group_6a0880749381c.json</code> | Resource Details field group — corrected                 |
| <code>acf-json/group_6a08815042fd6.json</code> | Story Details field group — corrected                    |
| <code>acf-json/group_6b1001a000001.json</code> | CTA Block — new global group                             |
| <code>acf-json/group_6b1001b000002.json</code> | Process Steps — new global group                         |
| <code>acf-json/group_6b1001c000003.json</code> | FAQ Section — new global group                           |
| <code>acf-json/group_6b1001d000004.json</code> | Contact Card — new global group                          |
| <code>acf-json/group_6b1001e000005.json</code> | Document Repeater — new global group                     |

## 1.2 Defects Fixed Before Merge

| Defect                                                          | Impact if not fixed                                                                       | Fix applied                                           |
|-----------------------------------------------------------------|-------------------------------------------------------------------------------------------|-------------------------------------------------------|
| <code>has_archive: false</code> on all 4 CPTs                   | Archive pages ( <code>/calls/</code> , <code>/programmes/</code> , etc.) would return 404 | Set to <code>true</code> on all 4                     |
| <code>excerpt</code> missing from all CPT <code>supports</code> | Excerpt field unavailable in the editor                                                   | Added to all 4                                        |
| Empty <code>taxonomies: []</code> on all CPTs                   | Taxonomy filters would silently return no results                                         | Attached correct taxonomies per CPT                   |
| No taxonomy export                                              | 4 taxonomies described in docs but never created                                          | Built <code>cptui-taxonomies.json</code> from scratch |
| Field name mismatches (6 fields across 4 CPTs)                  | API responses would not match frontend expectations                                       | Renamed to match frozen spec                          |
| Missing fields across all CPTs (8 fields)                       | Key data unavailable via REST                                                             | Added to field groups                                 |
| No global ACF field groups                                      | Page builder blocks unavailable on WP Pages                                               | Created 5 global groups                               |

### 1.3 Field Name Contract Frozen

ACF field names are now locked and documented in `docs/agent_memory/main/13_WP_Merge_Fixes.md` — Section 5 (Frozen Field Name Reference). Role 5 can write CPT API helpers against these names immediately.

## 2. Deliverables Status

| Item                                    | Status |
|-----------------------------------------|--------|
| WordPress CPTs (4) merged and corrected | ✓ Done |
| WordPress Taxonomies (4) created        | ✓ Done |
| ACF field groups — CPTs (4)             | ✓ Done |
| ACF field groups — Global (5)           | ✓ Done |

| Item                                               | Status              |
|----------------------------------------------------|---------------------|
| Field name contract frozen in 13_WP_Merge_Fixes.md | ✓ Done              |
| Vite vs. Next.js decision recorded                 | ⚠ Partial / Pending |
| people CPT decision recorded                       | ✗ Not done          |

### 3. Carrying into Week 5

1. **Record the Vite vs. Next.js decision** so Role 5 can wire `App.tsx` and proceed with locale routing.
2. **Record the people CPT decision** with Role 6 — include or formally drop it.
3. **Resolve the color token conflict** with Role 4 — agree on which palette is canonical so visual QA can begin.