

RI.UVT.RO Redesign

Role 1 Implementation Plan

Project Manager + Frontend Lead

Headless WordPress + React Environment

1. Role Overview

The Project Manager + Frontend Lead coordinates delivery while defining the technical direction of the public-facing platform. This role ensures consistency, scalability, and alignment between all team members while directly leading the React frontend architecture connected to the WordPress backend through the REST API.

2. Phase 1: Project Initialization

Actual Work

- Initialize Git repository and define branch / pull request workflow.
- Create project folder structure:
 - frontend/ (React + Vite + TypeScript)
 - docs/
 - configuration files
- Coordinate local development setup:
 - Laragon or equivalent local WordPress environment
 - Node.js environment
 - frontend/.env.local configuration
- Define coding conventions:
 - Naming conventions for components, hooks, pages, styles
 - File organization rules
 - Git commit standards

Deliverable

- Functional development environment with version-controlled repository and connected WordPress + React local setup.

3. Phase 2: Frontend Architecture Definition

Actual Work

- Define React frontend structure:
 - What is a page
 - What is a reusable component
 - What is a layout
 - What is a shared utility or hook
- Establish reuse standards:
 - Hero sections as reusable components
 - Layout shells for route groups
 - Shared UI primitives
- Define how React consumes WordPress REST API data.
- Align architecture with CMS editing workflow.

Deliverable

- Documented React architecture, routing strategy, and API integration model.

4. Phase 3: Global Frontend System Implementation

Actual Work

- Implement global React layout system:
 - Header with navigation shell
 - Footer with contact and structural sections
 - Shared containers and spacing system
- Define global styles:
 - Typography system
 - Color palette aligned with UVT branding
 - Responsive breakpoints
- Build reusable UI components:
 - Buttons
 - Cards

- Sections
- Alerts / notices
- CTA blocks

Deliverable

- Fully functional React frontend shell connected to WordPress content sources.

5. Phase 4: Reusable Component System

Actual Work

- Create reusable page patterns:
 - Section wrappers
 - Card grids
 - Content lists
 - Information blocks
 - Search/filter UI containers
- Enforce reuse across the team:
 - Prevent duplicated page logic
 - Standardize component usage
 - Keep consistent styling tokens

Deliverable

- Shared frontend component library and scalable page-building system.

6. Phase 5: Team Coordination and Management

Actual Work

- Break project into actionable sprints and assign responsibilities.
- Coordinate progress between UX, IA, WordPress backend, content, and QA roles.
- Review pull requests for consistency and quality.
- Resolve conflicts in structure, design, or implementation.
- Translate business / institutional requirements into technical tasks.
- Keep frontend and backend teams synchronized.

Deliverable

- Structured workflow with clear ownership and coordinated delivery.

7. Phase 6: Final Validation and Oversight

Actual Work

- Ensure consistency across all routes and components.
- Review responsiveness and cross-device behavior.
- Validate adherence to defined frontend standards.
- Support QA in fixing structural and visual issues.
- Approve final production build readiness.

Deliverable

- Cohesive, stable frontend ready for final testing and submission.

8. Final Output Responsibilities

- Global React layout system
- Reusable UI component library
- Routing and page architecture
- WordPress REST API frontend integration model
- Coordinated implementation across team roles
- Technical direction and final decision-making
- Production-ready frontend standards

The role combines leadership and execution: defining structure while actively leading the React frontend system that powers the public-facing website.